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1.0 INTRODUCTION 
This Site Management Plan (SMP) Calendar Year (CY) 2013 Fourth Quarter Update for 

Former Naval Air Station (NAS) Cecil Field was prepared in accordance with the requirements of the 

Federal Facility Agreement (FFA) among the United States Environmental Protection Agency 
(U.S. EPA), the Florida Department of Environmental Protection (FDEP), and the 

United States Navy.  The FFA is an interagency agreement required by Section 120(e)(1) of the 

Superfund Amendments and Reauthorization Act (SARA) of 1986.  Each year or as otherwise 

agreed to by the FFA parties, the SMP is amended to reflect current information on progress made 

and future activities.  The FFA also requires quarterly progress reports be submitted to FDEP and 

U.S. EPA.  In accordance with the requirements in the FFA, the intent of the 

SMP Quarterly Progress Report Update is to: 
 

• Identify and briefly describe the actions which the Navy has taken during the previous 

quarter to implement the requirements of the FFA (Section 2.0) 

 

• Identify and briefly describe the upcoming activities scheduled to be taken during the 

current quarter (Section 3.0) 
 

• Include a statement of the manner and extent to which the requirements and time 

schedules set out in the FFA and approved Work Plans are being met 

 

• Identify any anticipated delays in meeting time schedules, along with the reason(s) for the 

delays and actions taken to prevent or mitigate the delay 
 

Information pertaining to FDEP’s Petroleum Program [underground storage tank (UST) and  

above-ground storage tank (AST)] is also included to provide an overview of the environmental 

programs being conducted at Former NAS Cecil Field.  NAS Cecil Field was closed in September 

1999. 

 
1.1 Site Management Strategy 
The SMP provides a schedule of Installation Restoration Program (IRP) activities and is intended to 

be a dynamic document.  The SMP will be amended as warranted and as mutually agreed to by the 

Navy, U.S. EPA, and FDEP.  The principles used in preparing the SMP include:  maximizing the 

utilization of resources, having the flexibility to meet changing and unforeseen conditions, and 

cleaning up the site in a scientific and expeditious manner.  These principles provide the basis for 
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expedited remedial response at Former NAS Cecil Field.  Guidance and promulgation offered by 

the U.S. EPA and FDEP are used to prepare the SMP. 

 

The IRP investigations have been conducted following guidance presented in the 
Navy/Marine Corps Installation Restoration Manual (February, 1997).  Additional guidance as 

defined in the U.S. EPA Guidance for Conducting Remedial Investigations and Feasibility Studies 

under the Comprehensive Environmental Response, Compensation, and Liability Act (1988) and the 

National Oil and Hazardous Substances Pollution Contingency Plan (1990) is followed for project 

deliverables. 

 

The long-term goal of the SMP is to guide the completion of the investigation and remediation of all 
sites at Former NAS Cecil Field.  To the extent practicable, Base Realignment and Closure (BRAC) 

issues will be considered during the cleanup process.  The Navy has prepared a BRAC Cleanup Plan 

(BCP) that details ways to accelerate cleanup at the following classifications of sites: IRP, 

Munitions Response Program (MRP), Petroleum, Resource Conservation and Recovery Act 

/Hazardous and Solid Waste Amendments, asbestos, and other types of sites.  The BCP discusses 

and identifies the Former NAS Cecil Field Partnering Team and their role in the cleanup process, 
and presents strategies to expedite the investigation and cleanup processes.  The Partnering Team 

was formed to address the numerous issues surrounding base closure, and to enhance 

environmental decision-making processes at Former NAS Cecil Field, where property has been or 

will be available for transfer to the community.  This team approach is intended to foster 

partnering; accelerate the cleanup process; and expedite timely, cost-effective, and 

environmentally responsible disposal and reuse decisions. 
 

The Partnering Team, in cooperation with the city of Jacksonville and Jacksonville 

Aviation Authority, assesses candidate sites and updates the prioritization plan for site cleanup at 

Former  NAS Cecil Field by considering planned reuse, waste characteristics, potential migration 

pathways, and potential receptors (human and ecological).  The Navy intends to work with the 

FFA parties utilizing a continual review process to coordinate prioritization of cleanup sites at 
Former NAS Cecil Field. 

 

1.2 Installation Restoration Program  
Brief descriptions and the current investigative status of all the IRP sites and potential sources of 

contamination (PSCs) identified under the IRP are presented in Table 1-1.  The statuses of these 

sites were updated based on activities conducted or progress made through the 3rd Quarter 
of CY 2013 and anticipated for the 4th Quarter of CY 2013. 
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1.3 Munitions Response Program  
There are three sites at Former NAS Cecil Field under the MRP, coordinated through 

Naval Ordnance Safety and Security Activity and the Department of Defense (DoD) Explosives 

Safety Board (ESB).  These MRP sites are being investigated to expedite removal of all unexploded 
ordnance (UXO), munitions and explosives of concern (MEC), and material documented as safe 

at Former NAS Cecil Field.  Brief descriptions and the current investigative status of these sites 

where MRP concerns have been identified are presented in Tables 1-1 and 1-2, as applicable.  

Currently, the following sites are being investigated under the MRP:  IRP Site 15 (Table 1-1); and 

Building 365 Munitions Response Area (MRA) and Hangar 860 MRA (Table 1-2). 

 

1.4 Petroleum Program 
Although petroleum sites are not required by the FFA to be part of the SMP and Quarterly Progress 

Updates, they have been included to assist the Partnering Team in planning future activities 

to expedite petroleum site (UST and AST) cleanup at Former NAS Cecil Field.  Brief descriptions 

and the current investigative status of the identified petroleum-contaminated sites at 

Former NAS Cecil Field are presented in Tables 1-2.  Sites may be added or removed in the future 

as a result of contamination assessments and BRAC surveys.  Currently, the following sites are 
being investigated and/or monitored under the Petroleum Program: 

 

• North Fuel Farm (NFF) 

• South Fuel Farm (SFF) 

• Day Tank 1 

• Jet Engine Test Cell (JETC) 

• BP Wells Site 

• North-South Apron Plume (NSAP) 

• Ocala Crash Site 

• Building 46/Tank 46 

• Building 82/Tank G-82 

• Building 81/Tanks 81 A, B, and C 

• Building 271 Tank 

• Hangar 815 Wash Rack 
 

Several other sites that were previously investigated but do not currently have any ongoing activity 

are included in Table 1-2. 
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1.5 Schedule and Delays 
The requirements and time schedules set out in the FFA and approved work plans are being met 

and are periodically discussed and reviewed with the NAS Cecil Field Partnering Team.  

Deviations from the schedule are communicated with the Partnering Team when applicable.  
Delays in meeting time schedules discussed in the FFA and Annual CY SMP will be mentioned in the 

following sections as required, along with reasons for any delays.  Schedule adherence is also 

discussed. 
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Table 1-1 
Installation Restoration Program 

Site 
No. 

Operable 
Unit (OU) 

Site 
Name/

Size 
Period of 
Operation Waste Type Sources Remedial Action Objective 

1 

OU 1 

Old 
Landfill 
(9 
acres) 

1950s-1965 

Solid waste, oils, 
fuels, paints, 
paint stripper, 
solvents, 
municipal solid 
waste  

Municipal solid waste, 
industrial operations.  
Trench and fill landfill 
for commercial and 
residential wastes (solid 
and liquid). 

Complete closure of the landfills in accordance with 
state and federal ARARs for landfill closure; Remove 
and prevent transport and accumulation of the orange-
red flocculant material from the Site 2 tributary if 
biomonitoring shows the materials to be harmful to the 
benthic macroinvertebrate community of Rowell Creek; 
Reduce unacceptable exposure of ecological receptors 
to metals (cyanide, nickel, cadmium, mercury, 
selenium, silver and vanadium) in sediments; Reduce 
unacceptable aquatic receptor responses to iron, lead, 
and aluminum in the Site 2 tributary surface water. 

• The Record of Decision (ROD) was signed in September 1995.  The selected remedial alternative, site closure, included landfill gas, 
radiological and unexploded ordnance (UXO) surveys, surface debris removal, groundwater monitoring, post-closure care, and a 5-
year review. 

• The final design was submitted in April 1996.  Bechtel and the Navy conducted an unexploded ordnance survey in 1997, and 
Bechtel completed a radiological survey in 1998. 

• An Explanation of Significant Differences (ESD) was signed in November 2003 to provide enforceable Land Use Control (LUC) 
provisions that were to become part of the ROD. 

• A final LUC Remedial Design (RD) was submitted on March 29, 2005, and approved by the United States Environmental Protection 
Agency (U.S. EPA) on April 15, 2005. 

• A final Operating Properly and Successfully (OPS) Demonstration Report was submitted on April 21, 2005, and approved by U.S. 
EPA on June 16, 2005, and by Florida Department of Environmental Protection (FDEP) on May 20, 2005. 

 
On May 5, 2011, MK-76 practice bombs were identified in the creek within Sites 1 and 2.  The Mayport Explosives Ordnance Disposal 
responded and removed the munitions and explosives of concern (MEC) items.  A site walk by unexploded ordnance personnel to verify 
that no more MEC is identified was conducted the week of August 15 through August 19, 2011.  A Technical Memorandum was prepared 
and submitted on December 28, 2011, presenting the findings of the site walk. 
 
• The Year 16 annual sampling event was conducted in April 2013. 
 
Upcoming and Ongoing Activities: 
• Annual monitoring is ongoing.  The third 5 Year Review recommended reviewing the sampling program to determine if it could be 

curtailed due to no signs of any releases for three or more years. 
• Site 1 will be included in the 4th Five-Year Review, due September 1, 2016. 
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Table 1-1 
Installation Restoration Program 

Site 
No. 

Operable 
Unit (OU) 

Site 
Name/

Size 
Period of 
Operation Waste Type Sources Remedial Action Objective 

2 

OU 1 

Recent 
Landfill 
(5 
acres) 

1965-1975 

Solid waste, oils, 
fuels, paints, 
paint stripper, 
solvents 

Industrial operations 
and shops.  Trench and 
fill landfill for 
commercial and 
residential wastes (solid 
and liquid). 

Complete closure of the landfills in accordance with 
state and federal ARARs for landfill closure; Remove 
and prevent transport and accumulation of the orange-
red flocculant material from the Site 2 tributary if 
biomonitoring shows the materials to be harmful to the 
benthic macroinvertebrate community of Rowell Creek; 
Reduce unacceptable exposure of ecological receptors 
to metals (cyanide, nickel, cadmium, mercury, 
selenium, silver and vanadium) in sediments; Reduce 
unacceptable aquatic receptor responses to iron, lead, 
and aluminum in the Site 2 tributary surface water. 

• The ROD was signed in September 1995.  The selected remedial alternative included site closure and biomonitoring in the wetland 
area. 

• The Final design was submitted in April 1996.  Bechtel and the Navy conducted an unexploded ordnance survey in 1997 and 
Bechtel completed a radiological survey in 1998.  

• An ESD was signed in November 2003 to provide enforceable LUC provisions that were to become part of the ROD. 
• A final OPS Demonstration Report was submitted on April 21, 2005, and approved by U.S. EPA on June 16, 2005, and FDEP on May 

20, 2005. 
 
On May 5, 2011, MK-76 practice bombs were identified in the creek within Sites 1 and 2.  The Mayport Explosives Ordnance Disposal 
responded and removed the MEC items.  A site walk by unexploded ordnance personnel to verify that no more MEC is identified was 
conducted the week of August 15 through August 19, 2011.  A Technical Memorandum was prepared and submitted on December 28, 
2011, presenting the findings of the site walk. 
 
• The Year 16 annual sampling event was conducted in April 2013. 
 
Upcoming and Ongoing Activities: 
• Annual monitoring is ongoing.  The third 5 Year Review recommended reviewing the sampling program to determine if it could be 

curtailed due to no signs of any releases for three or more years.  Site 2 will be included in the 4th Five Year Review, due September 
1, 2016. 
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Table 1-1 
Installation Restoration Program 

Site 
No. 

Operable 
Unit (OU) 

Site 
Name/

Size 
Period of 
Operation Waste Type Sources Remedial Action Objective 

3 

OU 8 

Oil/Slud
ge 
Disposal 
Pit 
(50-100 
ft in 
diamete
r and 3-
5 ft 
deep) 

1950s-1975 

Waste fuels, oils, 
paints, paint 
strippers, 
solvents 

Fuel farm, Aircraft 
Intermediate 
Maintenance Division 
(AIMD), squadrons, 
public works shops; 
waste was placed in at 
least four shallow pits.  
Groundwater was the 
only medium identified 
in the baseline risk 
assessment as having 
an unacceptable 
human health risk.  No 
ecological risk was 
identified for any 
medium. 

Prevent exposure to groundwater that contains Volatile 
organic compound (VOC)s at concentrations that are 
greater than the State of Florida guidance criteria and 
that cause unacceptable risk to human health. 

• The ROD was signed in September 1998. 
• The final groundwater RD was submitted in October 1998 and identified air sparging (AS) of the source, natural attenuation 

monitoring of the plume, LUCs to prevent use of groundwater, and 5-year reviews. 
• AS system began operation in late May 1999, and the system was shut down in May 2000.  The AS system was restarted in 

December 22, 2000, and then shut down in February 2001. 
• An Interim Remedial Action (IRA) report was submitted in June 2001. 
• An ESD was signed in November 2003 to provide enforceable LUC provisions that were to become part of the ROD. 
• A final LUC RD was submitted on April 21, 2005, and approved by U.S. EPA on June 1, 2005, and FDEP on May 18, 2005.  A final 

OPS Demonstration Report was submitted on April 22, 2005, and approved by U.S. EPA on June 16, 2005, and FDEP on April 14, 
2005. 

• The solar-powered air sparge system was started up in November 2012 and sampling was conducted in December 2012 for 
analysis after one month of operation. 

• Quarterly sampling is continuing in the creek area only and was conducted in September 2013 
 
Upcoming and Ongoing Activities: 
• The third 5 year review recommended that an ESD or other appropriate decision document be prepared to clearly define 

contaminant of concern (COC)s and Remedial Action Object (RAO)s.  Also, it recommended that due to increasing concentrations in 
CEF-003-31S and CEF-003-WP should be closely monitored during upcoming events and further action should be considered if 
exceedances continue.  Due date is September 20, 2016.  The increasing concentration in CEF-003-31S and CEF-003-WP are being 
addressed by the solar-powered air sparge system. 

• Site 3 will be included in the 4th Five-Year Review, due September 1, 2016. 
• Because of migration of the groundwater plume in the Source Area, further assessment is being conducted as well as a solar air 

sparging treatability study. 
Annual sampling is continuing, with the next event planned for December 2013. 

4 

-- 

Grease 
Pits 
(9 
acres) 

1950s-1983 Waste oils, mess 
greases 

Multiple shallow pits 
which received liquid 
wastes from installation 
dining facilities and 
facility oil/water 
separators. 

No RAOs 

• Field investigation work plan was submitted in March 1995.  Field screening activities (including surface and subsurface soil 
sampling and monitoring well installation) were completed in June 1997.  Groundwater sampling was completed in August 1997. 

• The final Technical Memorandum for no further action (NFA) was submitted in September 1998. 
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Table 1-1 
Installation Restoration Program 

Site 
No. 

Operable 
Unit (OU) 

Site 
Name/

Size 
Period of 
Operation Waste Type Sources Remedial Action Objective 

5 

OU 2 

Oil 
Disposal 
Area 
Northw
est 
(100 ft 
in 
diamete
r) 

1950s Oil, fuel 

Shallow, unlined pit 
that received liquid 
wastes from the fuel 
farms. 

Protect humans from exposure from potable water use 
of groundwater at Site 5 that contains concentrations 
of VOCs, Semivolatile organic compounds (SVOCs), 
pesticides, and inorganics above drinking-water-based 
ARARs or risk assessment remedial goal options; 
protect ecological receptors from exposure to sediment 
that contains concentrations of Polychlorinated 
biphenyl (PCB)s above guidance concentrations and 
Total recoverable petroleum hydrocarbons (TRPH) that 
are demonstrated to pose a toxic effect at Site 5. 

Interim Action: 
An Interim ROD was signed in September 1994 with RAOs:  Clean up contamination in the unsaturated soil above the water table to 
reduce the source of contaminants to groundwater; Remove free product to reduce the source of contamination to groundwater; and 
Clean up contaminated surface soil to reduce health risks from direct contact exposure.  An IRA was initiated in March 1995 for source 
removal.  The IRA included removal and disposal of free petroleum product and removal and treatment of contaminated soil using 
bioremediation.  Per BRAC Cleanup Team (BCT) recommendation, the IRA (bioremediation) activities were discontinued in June 1996.  
Remedial Action (RA) reports were submitted in May 1995. 
 
• Final ROD was signed September 1995.  Due to discontinuation of the IRA, the ROD was amended and issued in January 2000. 
• The RAs for soil and sediment were initiated in April 1998.  The final groundwater RD for AS was submitted in May 1998. 
• The final IRA and Year 3 Groundwater Report were submitted in March 2002 
• An ESD was signed in November 2003 to provide enforceable LUC provisions that were to become part of the ROD. 
• A final LUC RD was submitted on May 5, 2006, and approved by U.S. EPA on May 9, 2006, and FDEP on May 12, 2006. 
• A final OPS Demonstration Report was submitted on July 28, 2006. 
• Monitoring frequency was reduced to annual at the November 2007 BCT meeting. 
• Thirteen new well locations were selected to be installed and added to the Long-Term Monitoring (LTM) program based on the 

direct-push technology (DPT) sampling results.  One well was installed in August 2012 (CEF-005-31S).  The BCT decided at the 
August 2012 BCT meeting to wait to install the other two wells in the eastern portion of the site, pending a decision on the spoils 
pile from the Lake Fretwell expansion that is slumping onto Site 5. 

 
Upcoming and Ongoing Activities: 
• The third 5 year report recommended that an ESD or other appropriate decision document clearly define the site COCs and RAOs; it 

also recommended that due to increasing concentrations at CEF-005-LTM01, the well should be closely monitored, and further 
actions considered if exceedances continue.  Due date September 20, 2016. 

• Site 5 will be included in the 4th Five-Year Review, due September 1, 2016. 
• The expansion of Lake Fretwell was conducted near the site, and the dredged material was piled next to the site and in other areas.  

The spoils are currently slumping on to the site.  The city of Jacksonville will be releasing a Request for Proposal to remove the 
spoils from the site. 

• Annual sampling is continuing, and the next event is scheduled for September 2014. 
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Table 1-1 
Installation Restoration Program 

Site 
No. 

Operable 
Unit (OU) 

Site 
Name/

Size 
Period of 
Operation Waste Type Sources Remedial Action Objective 

6 

 

Lake 
Fretwell 
Rubble 
Disposal 
Area 
(3.5 
acres) 

1950s-1984 Inert rubble 

Concrete/asphalt from 
demolition of runway, 
construction debris, 
lumber, scrap metal, 
cut foliage.  Rubble 
was disposed along 
banks of a low-lying 
marsh area by public 
works; some of the 
rubble has been 
overlain with soil and 
sod; additional rubble is 
uncovered.   

NA 

• A Field Investigation Plan was submitted in March 1995.  Field screening activities (geophysical surveys, monitoring well installation, 
surface and subsurface soil sampling, surface water and sediment sampling) were conducted in June 1997.  Groundwater sampling 
was completed in August 1997. 

• The draft Technical Memorandum presenting investigation findings was submitted in May 1998.  However, the BCT decided that 
additional sampling was required.  Three additional soil sampling events were conducted between April and July 1999 to delineate 
soil contaminated with arsenic, TRPH, and benzo(a)pyrene. 

• A dig and haul package was completed in August 1999.  The Navy excavated and disposed of the contaminated soil in August 1999. 
• The final Technical Memorandum for NFA was issued in July 2000. 
 
Upcoming and Ongoing Activities: 
• None. 

7 

OU 3 

Old Fire 
Fighting 
Training 
Area 
(1/3 
acre) 

1950s-1975 
Waste fuels, oil, 
solvents, paint, 
paint strippers 

Burnable liquid wastes 
were poured onto 
metal objects (jets) in 
shallow, unlined pits 
and ignited for 
firefighting training.  
Wastes received from 
fuel farms, AIMD, 
squadrons, and public 
works shops. 

Prevent exposure to contaminants that pose an 
unacceptable human health risk and are present at 
concentrations exceeding the Florida soil cleanup goal 
for industrial sites.  Prevent exposure to groundwater 
that contains benzene at concentrations greater than 
the FDEP Groundwater Cleanup Target Level (GCTL). 

• The ROD was signed in February 1999. 
• A draft soil and groundwater design package was submitted in May 1998.  In September 1998, surface soil sampling in support of 

the RA was conducted to further delineate TRPH, polynuclear aromatic hydrocarbons (PAHs), and inorganic contamination.  The RA 
for soil was conducted in December 1998 and the Construction Completion Report indicated NFA for the soil. 

• The groundwater portion of the design package was implemented in August 1998 and consists of annual groundwater monitoring. 
• An AS pilot test was conducted at Well 8S in April 2001 after the quarterly sampling event.   
• Final Remedial Action Completion Report (RACR) recommending NFA was submitted on September 15, 2003, and was approved by 

the BCT. 
 

Upcoming and Ongoing Activities: 
• None. 
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Table 1-1 
Installation Restoration Program 

Site 
No. 

Operable 
Unit (OU) 

Site 
Name/

Size 
Period of 
Operation Waste Type Sources Remedial Action Objective 

8 

OU 3 

Boresite 
Range/ 
Hazardo
us 
Waste 
Storage 
Area/Fir
e 
Fighting 
Training 
(6 
acres) 

1975-1984 

Waste fuels, oil, 
solvents, paint, 
paint strippers, 
lead 

Burnable liquid wastes 
were poured onto 
metal objects (jets) in 
shallow, unlined pits 
and ignited for 
firefighting training.  
Boresite range was 
used for machine gun 
and small arms 
practice.  55-gallon 
drums of waste were 
stored at the site and 
used as targets for 
practice.  Wastes 
received from fuel 
farms, AIMD, 
squadrons, and public 
works shops. 

Prevent exposure to groundwater at Site 8 that 
contains VOC and SVOCs at concentrations greater 
than the State of Florida groundwater cleanup target 
levels and that causes unacceptable risk to human 
health. 

• The ROD was signed in July 1999. 
• The groundwater RD work plan was submitted in June 1998. 
• The draft soil RD, submitted in November 1998, identified excavation of the three pits to the groundwater table, removal of soil 

exceeding residential criteria to depth of 1 foot, and collection of confirmation samples.  The Source Removal Report(SRR) was 
issued in April 2000 and indicated NFA for soil. 

• The Baseline Sampling Event for natural attenuation was conducted in August 1998. 
• An ESD was signed in November 2003 to provide enforceable LUC provisions that were to become part of the ROD. 
• A final LUC RD was submitted on April 21, 2005, and was approved by U.S. EPA on June 1, 2005, and FDEP on August 12, 2005. 
• A final OPS Demonstration report was submitted on April 22, 2005, and was approved by U.S. EPA on June 16, 2005 and FDEP on 

May 18, 2005. 
• Year 11 sampling showed that the COC concentrations at all wells had been less than GCTLs for two or more consecutive events. 
• The final RACR was submitted on December 23, 2010, and regulatory approval was received from FDEP on February 10, 2011, and 

U.S. EPA on February 17, 2011, confirming NFA for Site 8. 
• Well abandonment has been completed. 
 
Upcoming and Ongoing Activities: 
• None. 

9 

 

Recent 
Grease 
Pits 
(0.5 
acre) 

1983-1984 Grease mixed 
with water 

Installation messes; 
three shallow pits were 
used to dispose of 
kitchen grease; each 
pit was used until full 
and then a new pit was 
excavated. 

NA 

• Field investigation work plan was submitted in March 1995. 
• Field screening activities, except for groundwater sampling, were completed in June 1997 (including geophysical survey, 

hydrological assessment, monitoring well installation, surface and subsurface soil, surface water and sediment sampling). 
• Groundwater sampling was completed in July 1997. 
• A draft Technical Memorandum presenting investigation results and conclusions was submitted in December 1997.  The final 

technical memorandum for NFA was submitted in July 1998 and approved by the U.S. EPA and FDEP in August 1998. 
 
Upcoming and Ongoing Activities: 
• None. 
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Table 1-1 
Installation Restoration Program 

Site 
No. 

Operable 
Unit (OU) 

Site 
Name/

Size 
Period of 
Operation Waste Type Sources Remedial Action Objective 

10 

OU 4 

Rubble 
Disposal 
Area 
(6.5 
acres) 

1950s-
1960s Inert Rubble 

Surface disposal area 
received building 
demolition debris, 
runway debris, and 
metal. 

NA 

• The final Remedial Investigation (RI) report was submitted in November 1996.  The RI report presented an NFA recommendation 
with a proposal to prepare an NFA ROD.  The Proposed Plan (PP) was submitted in July 1997.  Final ROD was signed in September 
1997. 

• One detection of arsenic was observed greater than its background criterion, and in December 1998, soil sampling was conducted 
to delineate this area.  A dig and haul package was submitted, and soil excavation and disposal related to arsenic contamination 
were completed in August 1999. 

• An ESD was prepared in June 1999.  The RA Report was issued in April 2000 and recommended NFA for the soil.  The RA Report 
and the NFA recommendation were approved by U.S. EPA on June 05, 2000, and FDEP on May 15, 2000. 
 

Upcoming and Ongoing Activities: 
• None. 

11 

OU 6 

Golf 
Course 
Pesticid
e 
Disposal 
Area 

1970s-1978 

Pesticide, 
fungicide, and 
herbicide 
containers, 
vehicles, metal 
debris 

Golf course 
maintenance area, 
which was used as a 
burial area for between 
200 and 400 empty 5-
gallon cans that had 
contained pesticides.  A 
limited number of full 
containers of pesticides 
were buried in 1978. 

Reduce human health risk associated with exposure to 
surface soil containing arsenic concentrations in excess 
of the site-specific background concentration (referred 
to as Hi-Cut value) of 2.1 milligrams per kilogram.  
Reduce human health risk associated with exposure to 
subsurface soil containing arsenic in excess of the 
FDEP brownfield site cleanup criterion of 29 mg/kg and 
Dicromo Chloropropane (DBCP) in excess of its 
practical detection limit of 0.2 micrograms per 
kilogram (μg/kg).  Reduce human health risk 
associated with exposure to groundwater containing 
DBCP and phenol in excess of their respective risk-
based cleanup goals of 0.2 and 10 micrograms per liter 
(μg/L). 

Interim Actions: 
• An Interim ROD was signed in August 1994.  The IRA was completed in January 1996.  The RACR was submitted on October 18, 

1996. 
• The final ROD was signed in September 1998.  The draft design for soil treatment was submitted in August 1998.  A soil removal in 

accordance with the final RA occurred in December 1998.  During the removal action, pesticide containers were discovered and 
disposed accordingly.  A geophysical investigation was conducted in February 1999 to assess whether additional buried containers 
remained on site.  Based on the anomalies found during this investigation, test pitting was conducted in the second quarter of Fiscal 
Year (FY) 2000 (January to March 2000).  A Soil RA Report Addendum was issued in August 2000 and indicated NFA for soil. 

• The RD for groundwater was submitted in November 1998. 
• The baseline groundwater sampling event was conducted in December 1998.  The annual summary report for the Year 1 Quarterly 

Monitoring Program was completed in November 1999.  Recommendations included reducing monitoring to semi-annual events. 
• A final IRA report was completed in August 2002.  A site close-out sampling event was conducted in October 2002, and the results 

of that sampling indicated that target cleanup levels were being met. 
• A Final RA and Year 4 Annual Groundwater Monitoring Report recommending NFA at this site was submitted in June 2003 and 

approved by the BCT. 
 
Upcoming and Ongoing Activities: 
• None. 
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Table 1-1 
Installation Restoration Program 

Site 
No. 

Operable 
Unit (OU) 

Site 
Name/

Size 
Period of 
Operation Waste Type Sources Remedial Action Objective 

12 

 

Public 
Works 
Rubble 
Disposal 
Area  
(0.5 
acre) 

1970s-1984 

Inert rubble, 
lumber, concrete, 
wire, cable, scrap 
metal, drums 

Public works rubble 
was disposed on site.  
Majority of rubble was 
buried approximately 3 
feet below land 
surface, some rubble is 
above ground. 

NA 

• Field investigation work plan was submitted March 1995. 
• Field screening activities (geophysical survey, hydrological assessment, monitoring well installation, surface and subsurface soil 

sampling, groundwater sampling and surface water and sediment sampling) were completed in August 1997. 
• The Technical Memorandum for NFA was submitted in September 1998 and regulatory concurrence was received in October 1998. 
 
Upcoming and Ongoing Activities: 
• None. 

13 
 

Day 
Tank 1-
Fuel 
Spill 
(1.5 
acres) 

1981 JP-5 fuel 

Day tank containing JP-
5 fuel spilled in 1981.  
Approximately 500,000 
gallons of JP-5 fuel 
were spilled; 
approximately 250,000 
gallons were recovered. 

NA 

Transferred to the petroleum program. 

14 

OU 5 

Blue 5 
Ordnan
ce 
Disposa
l Area 
(4.5 
acres) 

1967-1977 

Fuses, 100-
pound bombs, 
large munitions, 
lulu fuses, other 
explosive 
materials 

Installation ordnance 
disposal operations by 
open detonation or 
burning. 

NA 

• The final RI report was submitted in October 1997. 
• The final Feasibility Study (FS) report and the PP were submitted in March 1998. 
• The ROD, which selected the NFA remedy, was signed in July 1998. 
 
Upcoming and Ongoing Activities: 
• None. 



Site Management Plan Update 
4th Quarter 2013 

Former NAS Cecil Field; Jacksonville, Florida 
October 2013 

 

13 

Table 1-1 
Installation Restoration Program 

Site 
No. 

Operable 
Unit (OU) 

Site 
Name/

Size 
Period of 
Operation Waste Type Sources Remedial Action Objective 

15 

OU 5 

Blue 10 
Ordnan
ce 
Disposal 
Area 
(10 
acres) 

1960s-1977 

Small arms, 
parachute/distres
s flares, Mark IV 
signal cartridges, 
rocket igniters, 
CADS, 5- and 
2.75-inch rockets 

Installation ordnance 
disposal operations by 
combustion in a 
chamber, with ashes 
being spread over the 
site. 

Prevent unacceptable human health risk associated 
with exposure to Site 15 surface soil containing 
BaPEqs, arsenic, lead, and TRPH at concentrations 
greater than the established site-specific Soil Cleanup 
Target Level (SCTL)s.  Reduce ecological risk 
associated with exposure to Site 15 surface soil 
containing BaPEqs, arsenic, and lead at concentrations 
greater than the established site-specific ecological 
target levels. 

• The final FS was submitted in March 1998.  An ecological study was conducted in September 1998.  Additional sampling was 
conducted in 1999 to fill in data gaps for lead and PAH contamination. 

• A final Technical Memorandum for NFA for groundwater (no additional monitoring) at Site 15 was submitted in August 2001 and 
monitoring wells were abandoned.  However, an FDEP rule change lowered the GCTL for arsenic from 50 parts per billion (ppb) 
to 10 ppb; therefore, the previous arsenic detection of 13.7 ppb exceeded the revised GCTL and Maximum Contaminant Level 
(MCL).  Various rounds of groundwater sampling were conducted to evaluate arsenic exceedances and associated high 
turbidities. 

• A final FS was submitted in December 2006 and presented alternatives for remediation of soil and groundwater. 
• A revised Final FS was submitted in April 2007, indicating that groundwater was not a medium of concern.  The revised draft 

ROD was submitted in June 2007. 
• Preliminary pre-excavation sampling in August 2007 resulted in significant revisions to the amount of lead-contaminated soil that 

would require disposal as hazardous waste and to the associated costs.  Changes necessitated preparation of an Amended FS 
and revised ROD.  Final Amended FS was submitted on April 30, 2008.  The ROD was signed in June 2008. 

• The final LUC RD was submitted in August 2008, and the final RD was submitted in June 2008. 
• Excavation activities were conducted from July 7 to December 31, 2008, and a Construction Completion Report documenting the 

excavation activities was submitted in August 2009.  Munitions concerns were identified during the excavation activities, and a 
cleaning was conducted in areas to be excavated. 

• The Final RACR was submitted October 7, 2011, documenting the completion of all events required by the ROD. 
 
Munitions Response Program Activities: 
• A Uniform Federal Policy (UFP)-SAP was prepared to address the Munitions Response Program (MRP) MEC RI, and submitted as 

a final document April 16, 2010.  The FDEP and U.S. EPA approved the UFP-SAP. 
• A draft RI Report for Munitions Response was submitted August 4, 2010, and presented at the August 2010 BCT meeting based 

on the sampling described in the UFP-SAP.  No regulatory comments were received and the final version of this report was 
submitted on January 12, 2011. 

• A final UFP-SAP was submitted on April 29, 2011, for the MRP MEC Supplemental RI.  Field activities related to the MEC 
Supplemental RI were conducted in May and June 2011.  The results of the Supplemental RI were presented at the August 2011 
BCT meeting, and the Final Supplemental RI report was prepared and submitted on December 2, 2011. 

• A Final FS for Munitions Removal was submitted in July 31, 2012. 
• A Non-Time-Critical Removal Action Memorandum was prepared to detail the field activities required to address the MEC present 

at Site 15.  The Action Memorandum was submitted as final on August 1, 2012. 
• Field activities were completed by USA Environmental in March 2013. 
• A Final Interim RACR was submitted by USA Environmental on August 30, 2013. 
 
Upcoming and Ongoing Activities: 
• The Final Finding of Suitability to Transfer allowing the property to be transferred and used as a low-intensity recreational area 

was submitted on August 29, 2013. 
• Site 15 will be included in the 4th Five-Year Review, due September 1, 2016. 
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Table 1-1 
Installation Restoration Program 

Site 
No. 

Operable 
Unit (OU) 

Site 
Name/

Size 
Period of 
Operation Waste Type Sources Remedial Action Objective 

16 

OU 7 

AIMD 
Seepag
e Pit 
(40x3x1
0 ft) 

1960-1980 

Solvents, heavy 
metals, acids, 
blasting grit, 
paint residue, 
photo wastes 

Building 313, jet engine 
maintenance shop, 
utilized a seepage pit to 
drain wastewater 
(containing solvents, 
paint, grease, metals) 
into area soils.  Holding 
tank for wastewater is 
also located at Site 16; 
glass bead separator 
and associated piping 
also present. 

Prevent exposure to groundwater that contains 
chlorinated VOCs at concentrations that are greater 
than the State of Florida GCTLs which includes the 
State and Federal drinking water standards and that 
cause unacceptable risk to human health. 

Interim Remedial Action: 
• Focused FS and RD for the removal of holding tank and impacted soils were issued.  Final responsiveness summary and Interim 

ROD were submitted in March 1994.  The removal and closure of the Non-Destructive Inspection (NDI) Holding Tank were 
completed in June 1994.  Final NDI Holding Tank Closure Certification and Report was submitted in September 1994. 

• The ROD was signed and submitted in August 1996.  The RD for Site 16 was revised and consisted of RAs proposed for the source 
area and storm sewer system as identified below.  An Amended ROD was signed in April1999. 

 
Storm Sewer System: 
• A pilot-scale treatability study work plan for the storm sewer system was submitted in April 1998.  The pilot study for the storm 

sewer system was completed in April/May 1998 and a pilot-scale treatability study report was submitted in June 1998. 
• The draft Storm Sewer RD was submitted in August 1998.  A storm sewer investigation was conducted in August 1998 to evaluate 

the remaining portions of the storm sewer system near Site 16.  The storm sewer system was repaired in June 1999. 
 

Source Area: 
• A decision was made based on new information to revise the RA to AS of the source and natural attenuation of the plume in the 

Amended ROD. 
• The AS/Soil vapor extraction (SVE) system installation was completed in June 1999, the operation of the system began in late June 

1999, and the system was shut down in May 2000. 
• The AS/SVE system was restarted on December 22, 2000, and shut down in February 2001. 
• An ESD was signed in November 2003 to provide enforceable LUC provisions that were to become part of the ROD. 
• A final LUC RD was submitted on April 21, 2005, and was approved by U.S. EPA on June 1, 2005, and FDEP on May 18, 2005. 
• A final OPS Demonstration Report was submitted on April 22, 2005, and was approved by U.S. EPA on June 16, 2005 and FDEP on 

May 18, 2005. 
• The AS/SVE system was restarted on April 16, 2009, after a DPT investigation was completed to verify that the hot spot area 

continued to be within the AS/SVE system limits.  The AS/SVE system operated prior to the September 2009 event, and was then 
shut down. 

 
Upcoming and Ongoing Activities: 
• The third 5 year review recommended that an ESD or other appropriate decision document be prepared to clearly define COCs and 

RAOs.  Annual sampling is continuing, and the next sampling event is scheduled for September 2014. 
• Site 16 will be included in the 4th Five-Year Review, due September 1, 2016. 
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Table 1-1 
Installation Restoration Program 

Site 
No. 

Operable 
Unit (OU) 

Site 
Name/

Size 
Period of 
Operation Waste Type Sources Remedial Action Objective 

17 

OU 2 

Oil/Slud
ge 
Disposal 
Pit 
Southw
est 
(2 
acres) 

Late 1960s 
- early 
1970s 

Waste fuels/oils 
Unlined shallow 
disposal pit received 
wastes from fuel farms. 

Protect human health from potable water use of 
groundwater at Sites 5 and 17 that contains 
concentrations of VOCs, SVOCs, pesticides, and 
inorganics above drinking water-based applicable or 
relevant and appropriate requirements (ARARs) or risk 
assessment RAOs. 

Interim Remedial Action: 
• An Interim ROD was signed in September 1994.  An IRA was initiated in February 1995 for source removal and onsite treatment of 

contaminated soil.  A RACR was submitted in September 1996. 
• The final ROD was signed in September 1995.  The remedial alternative is intrinsic bioremediation with an aggressive monitoring 

program.  The final RD work plan was submitted in January 1997. 
• An ESD was signed in November 2003 to provide enforceable LUC provisions that were to become part of the ROD. 
• A final LUC RD was submitted on April 21, 2005, and was approved by U.S. EPA on June 1, 2005, and FDEP on May 18, 2005. 
• A final OPS Demonstration Report was submitted on April 22, 2005, and was approved by U.S. EPA on June 16, 2005, and FDEP on 

May 18, 2005. 
 
Upcoming and Ongoing Activities: 
• The third five-year review recommended that an ESD or other appropriate decision document be prepared to clearly define COCs 

and RAOs.  Annual monitoring is ongoing, and the next event is scheduled for September 2014. 
• Site 17 will be included in the 4th Five-Year Review, due September 1, 2016. 

18 

 

Ammuni
tion  
Disposal 
Area 
(0.1 
acre) 

1940s – 
1950 

Ammunition 
crates, 
miscellaneous 
ordnance 

Waste material from a 
nearby magazine area 
was trucked in and 
dumped over the site 
during the 1940s until 
1950.  Reportedly, all 
munitions were 
removed. 

NA 

• Field investigation work plan was submitted in March 1995.  Field screening activities (monitoring well installation, surface and 
subsurface soil, surface water, and sediment sampling) were completed in August 1997. 

• The draft Technical Memorandum for NFA was submitted in March 1998.  The final Technical Memorandum for NFA was submitted 
in October 1998 and approved by U.S. EPA on November 30, 1998, and approved by FDEP on December 2, 1998. 

 
Upcoming and Ongoing Activities: 
• None. 

19 

 

Rowell 
Creek 
Rubble 
Disposal 
Area 
(3 
acres) 

Section until 
1991 

Concrete, 
construction 
debris, asphalt, 
wood debris, 
trash 

Construction and 
operations disposal; 
there is limited 
information on disposal 
practices 

NA 

• Field investigation work plan was submitted in March 1995.  Field screening activities (records and document search, geophysical 
surveys, monitoring well installation, surface and subsurface soil, surface water and sediment sampling) were completed in August 
1997. 

• The Technical Memorandum for NFA was submitted in November 1998, and approved on December 10, 1998, by U.S. EPA and on 
January 15, 1999, by FDEP. 
 

Upcoming and Ongoing Activities: 
• None. 
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Table 1-1 
Installation Restoration Program 

Site 
No. 

Operable 
Unit (OU) 

Site 
Name/

Size 
Period of 
Operation Waste Type Sources Remedial Action Objective 

21 

OU 10 

Golf 
Course 
Pesticid
e Mixing 
Area 

1950s to 
present 

Pesticides, TRPH, 
and arsenic 

Site activities included 
the storage and 
maintenance of golf 
course maintenance 
equipment, cleaning 
and rinsing of 
chemical-dispensing 
equipment, and 
preparation of 
chemical solutions.  
Empty containers at 
one time were 
disposed in a pile on 
the northwest side of 
the site.  Rinsing took 
place at one of two 
places:  on the east 
side of Building 238, 
and on a concrete pad 
on the north side of 
the site.  At both 
locations, rinse water 
discharged into the 
ditch along the east 
side of the site. 

Prevent unacceptable risk from exposure to soil with 
concentrations of arsenic greater than the 
background value.  Prevent unacceptable risk from 
ingestion of groundwater with concentrations of 
chlordane greater than the FDEP GCTL and the 
federal MCL.  Reduce concentrations of chlordane in 
groundwater to less than the FDEP GCTL and federal 
MCL. 

• Soil contamination was delineated and a final Action Memorandum for soil removal to meet industrial criteria was issued in April 
2001.  The soil RA was completed in June 2001. 

• A draft Action Memorandum Addendum for removal of soil to risk levels was submitted in May 2002, and the RA was completed in 
September 2002.  The RI was submitted in October 2001, and the final FS was submitted in September 2002.  A final revised FS 
reflecting industrial land use was submitted in October 2003, and a revised final PP was submitted in early July 2005.  A revised 
final ROD reflecting finalized LUC language was signed in September 2005. 

• A work plan for long-term groundwater monitoring was submitted in June 2002, and monitoring began in July 2002. 
• A final LUC RD was submitted on May 5, 2006, and was approved by U.S. EPA on May 8, 2006, and FDEP on May 15, 2006. 
• A final OPS Demonstration Report was submitted on July 28, 2006, and was approved by U.S. EPA on August 30, 2006, and FDEP 

on July 31, 2006. 
• A final Interim RA report was submitted on October 13, 2006, and was approved by U.S. EPA on October 31, 2006, and FDEP on 

January 3, 2007. 
• Soil and groundwater sampling was conducted in April 2012.  The results showed no exceedances of total chlordane in the soil or 

groundwater.  The newly installed replacement well was used in the September 2012 annual event. 
• The replacement wells were resampled in October 2012 per FDEP recommendation.  

 
Upcoming and Ongoing Activities: 
• Site 21 will be included in the 4th Five-Year Review, due September 1, 2016. 
• Annual monitoring is ongoing.  The next event is scheduled for September 2014. 
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Table 1-1 
Installation Restoration Program 

Site 
No. 

Operable 
Unit (OU) 

Site 
Name/

Size 
Period of 
Operation Waste Type Sources Remedial Action Objective 

25 

OU 10 

Former 
Transfo
rmer 
Storage 
Yard 

1953 to 
1999 

Pesticides, PCBs, 
and 
benzo(a)pyrene 

Limited information on 
practices.  Site 
activities included the 
storage of pesticides 
and old transformers, 
operation of the wash 
rack, and service of 
equipment. 

Prevent ingestion of groundwater with alpha- and 
beta-BHC concentrations greater than their respective 
cleanup goals of 0.006 microgram per liter (μg/L) and 
0.02 μg/L, which are the FDEP Groundwater Cleanup 
Target Levels (GCTLs).  Reduce concentrations of 
alpha- and beta-BHC in groundwater to less than FDEP 
GCTLs. 

• The soil contamination was delineated and a final Action Memorandum for soil removal was issued in April 2001.  A soil RA was 
completed during May 2001. 

• The RI and FS reports were submitted in October 2001. 
• A work plan for long-term groundwater monitoring was submitted in June 2002, and sampling began in July 2002.  The final ROD 

was signed in September 2004. 
• A final Interim RA report was issued on September 14, 2005, and was approved by U.S. EPA on November 3, 2005 and FDEP on 

October 14, 2005. 
• A final LUC RD was submitted on May 5, 2006, and was approved by U.S. EPA on May 9, 2006, and FDEP on May 15, 2006.   
• A final OPS Demonstration Report was submitted on July 28, 2006, and was approved by U.S. EPA on September 13, 2006, and 

FDEP on July 31, 2006. 
• Groundwater concentrations were less than cleanup goals for two consecutive sampling events, and the draft RACR was submitted 

on May 15, 2008.  Regulatory comments were received, and the final RACR was approved by U.S. EPA February 3, 2009, and by 
FDEP December 16, 2008.  NFA is required at Site 25. 

• Site 25 was included in the 3rd Five-Year Review and documented as requiring No Further Action.  It is, therefore, not required to 
be included in the 4th Five-Year Review. 

 
Upcoming and Ongoing Activities: 
• None. 

32 

OU 12 

Defense 
Reutiliza
tion and 
Marketi
ng 
Office 
(DRMO) 
Asphalt 
Storage 
Yard 

 PAHs and metals 

Site was used for 
unpermitted storage of 
hazardous materials in 
drums. 

Prevent unacceptable risk from exposure to soil with 
concentrations of PAHs greater than FDEP residential 
SCTLs and concentrations of inorganics greater than 
FDEP residential SCTLs and/or IBDS values.  Address 
the potential risk of migration of organic and inorganic 
contamination from soil to groundwater from soils with 
concentrations that exceed FDEP SCTLs for 
leachability. 

• A Sampling and Analysis Report (SAR), issued in 1996, indicated that metals detected in surface soil at the site may represent a 
hazard.  Field investigations were conducted between May 1999 and April 2000 to delineate soil contamination. 

• A final Action Memorandum for soil removal was prepared in May 2000, and 140 tons of soil were excavated and disposed in 
August 2000.  Because contaminated soil remains at the site beneath a paved storage area, an Engineering Evaluation/Cost 
Analysis (EE/CA) was prepared and submitted in August 2002.  The EE/CA recommended groundwater monitoring with LUCs as the 
preferred RA alternative at the site. 

• The final ROD was signed in October 2004. 
• A final LUC RD was submitted on May 5, 2006, and was approved by U.S. EPA on May 9, 2006, and FDEP on May 15, 2006. 
• A final OPS Demonstration Report was submitted on July 28, 2006, and was approved by U.S. EPA on August 30, 2006, and FDEP 

on July 31, 2006. 
 

Upcoming and Ongoing Activities: 
• Groundwater sampling to verify that contaminants are not leaching from soil is to be conducted every 5 years per the ROD. 
• The next sampling event will take place in May 2014. 
• Site 32 will be included in the 4th Five-Year Review, due September 1, 2016. 
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Table 1-1 
Installation Restoration Program 

Site 
No. 

Operable 
Unit (OU) 

Site 
Name/

Size 
Period of 
Operation Waste Type Sources Remedial Action Objective 

36 

OU 9 

Control 
Tower 
Trichlor
oethene 
(TCE) 
Plume 

 

Chlorinated 
solvent, benzene, 
toluene, 
ethylbenzene, 
and xylene 
(BTEX) plume. 

The plume was 
discovered during the 
Day Tank 2 
groundwater plume 
investigation.  The 
plume’s major 
contaminants are TCE 
and BTEX. The 
groundwater plume is 
located south of 
Building 82, the control 
tower. 

Prevent unacceptable risks from human exposure to 
contaminated groundwater at Sites 36 and 37; Prevent 
contaminant migration from groundwater to surface 
water at Site 36; Restore surficial aquifer quality at 
Sites 36 and 37 to meet Preliminary Remediation Goals 
(PRGs).   

• The RI Report was completed in August 1999. 
• The remediation of Day Tank 2 groundwater contamination is included in the Site 36 groundwater remediation.  The FS and PP 

were issued in September 2000. 
• The ROD was signed in June 2001. 
• The final RD for the AS system was submitted in September 2001, and the RA construction began in December 2001.  The AS 

system began operation at one hot spot in March 2002.  The construction for the entire system was completed in July 2002.  Also, 
a LTM plan for groundwater was submitted in January 2001 and monitoring began in the same month. 

• An ESD was signed in November 2003 to provide enforceable LUC provisions that were to become part of the ROD. 
• The final LUC RD was submitted on May 5, 2006, and was approved by U.S. EPA on May 9, 2006, and FDEP on June 29, 2006. 
• A final OPS Demonstration Report was submitted on August 1, 2006, and was approved by U.S. EPA on August 30, 2006, and FDEP 

on October 10, 2006.  The Year 5 final annual monitoring report was submitted on June 1, 2007, and recommended that the AS 
system at Hot Spot 2 be shut down. 

• The Year 12, 2nd Semi-annual event was conducted in September 2012 and evaluated the source area only.  
 

Upcoming and Ongoing Activities: 
• Semi-annual sampling is continuing.  The next sampling event is scheduled for March 2014. 
• Site 36 will be included in the 4th Five-Year Review, due September 1, 2016. 
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Table 1-1 
Installation Restoration Program 

Site 
No. 

Operable 
Unit (OU) 

Site 
Name/

Size 
Period of 
Operation Waste Type Sources Remedial Action Objective 

37 

OU 9 

Hangars 
13 and 
14 
dichloro
ethene 
(DCE) 
Plume 

 
Chlorinated 
solvent and BTEX 
plume 

Groundwater plume 
located southeast of 
Hangars 13 and 14.  
The plume was 
discovered as part of 
the flightline 
groundwater 
investigation.  Its major 
contaminants are DCE 
and BTEX. 

Prevent unacceptable risks from human exposure to 
contaminated groundwater at Sites 36 and 37; Prevent 
contaminant migration from groundwater to surface 
water at Site 36; Restore surficial aquifer quality at 
Sites 36 and 37 to meet PRGs. 

• The RI Report was completed in August 1999.  The FS and PP were issued in September 2000.  The ROD was signed in June 2001. 
• The final RD for the AS system was submitted in September 2001, and the RA construction began in December 2001.  The AS 

system began operation at one hot spot in March 2002.  The construction for the entire system was completed in July 2002.  Also, 
a LTM plan for groundwater was submitted in January 2001 and monitoring began the same month. 

• An ESD was signed in November 2003 to provide enforceable LUC provisions that were to become part of the ROD. 
• The final LUC RD was submitted on May 5, 2006, and was approved by U.S. EPA on May 9, 2006, and FDEP on June 29, 2006. 
• A final OPS Demonstration Report was submitted on August 1, 2006, and was approved by U.S. EPA on August 30, 2006, and FDEP 

on October 10, 2006. 
• The AS System at Hot Spot 3 was deepened from 15 feet bgs to 45 feet bgs in 2008. The adjusted system operated between 

August 2009 and March 2011.  Quarterly monitoring was required in the source area until there were four quarterly events post-
shut-down with no exceedances.  The fourth quarterly event was conducted in December 2011 and no exceedances were 
detected; therefore, the sampling frequency was adjusted to semi-annual across the site. 

• The Year 13, 2nd Semi-annual event occurred in September 2013. 
 
Upcoming and Ongoing Activities: 
• Semi-annual monitoring of the full site is ongoing and the next semi-annual event is scheduled for March 2014.  
• Site 37 will be included in the 4th Five-Year Review, due September 1, 2016. 

42 

OU 12 

Former 
Boiler 
House 
/Steam 
Plant 
and 
General 
Storeho
use 

1940s to 
1960s 

PAHs, TRPH, and 
metals 

Steam generation from 
buildings.  Limited 
information on 
practices since the 
buildings were all 
demolished in the late 
1950s and early 1960s. 

NA 

• Initial investigation began in 1994.  In 1999, a Sampling and Analysis Outline Report (SAOR) for the Yellow Water Weapons Area 
indicated that arsenic, barium, and benzo(a)pyrene at Site 42 exceeded FDEP SCTLs.  Further field investigations were conducted 
between April 1999 and April 2000 to delineate soil contamination. 

• A final Action Memorandum for soil removal was submitted in January 2001, and 2,420 tons of soil were excavated and disposed in 
February and March 2001. 

• A Technical Memorandum for NFA was submitted in March 2002.  An NFA PP was issued in June 2002, and an NFA ROD was 
signed in October 2002. 
 

Upcoming and Ongoing Activities: 
• None. 
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Table 1-1 
Installation Restoration Program 

Site 
No. 

Operable 
Unit (OU) 

Site 
Name/

Size 
Period of 
Operation Waste Type Sources Remedial Action Objective 

44 

OU 12 

Ditch 
from 
DRMO 
to 
Wastew
ater 
Treatm
ent 
Plant 
(WWTP
) 

1942 to 
1999 

PAHs, PCBs, 
TRPH, pesticides 
and metals 

Underground storage 
tanks (USTs) were 
present in the area of 
the WWTP.  Sewage 
discharges from WWTP 
occurred.  Wash water 
containing solvents 
accidentally discharged 
to ditch at least once. 

NA 

• Initial investigation began in 1993.  Field investigations were conducted between June 1999 and April 2000 to delineate soil 
contamination and evaluate ecological risks from sediment and surface water pathways.  An Action Memorandum for soil removal 
was submitted in June 2000, and 290 tons of soil were excavated and disposed in September 2000. 

• A Technical Memorandum for NFA was submitted in January 2002.  It was determined that post-excavation ecological risks at the 
site are negligible.  An NFA PP was issued in June 2002, and an NFA ROD was signed in October 2002. 

 
Upcoming and Ongoing Activities: 
• None. 

45 

OU 11 

Facility 
11, 
Steam 
Generat
ing 
Plant 

1941 to 
1999 

Benzo(a)pyrene, 
arsenic, and 
vanadium 

Activities related to 
steam generation for 
the base.  Limited 
information on 
practices at the site.   

Prevent unacceptable risk from exposure to soil with 
concentrations of BaPEq and TRPH greater than the 
FDEP residential SCTLs and concentrations of arsenic 
greater than the background value.  Prevent 
unacceptable risk from ingestion of groundwater with 
concentrations of vanadium greater than the FDEP 
GCTL.  Reduce concentrations of vanadium in 
groundwater to less than the FDEP GCTL. 

• Beginning in 1998, field investigations were conducted to delineate soil and groundwater contamination.  The soil contamination 
was delineated, and a final Action Memorandum for soil removal was issued in May 2000.  A soil RA was conducted in August 2000. 

• The RI was submitted in June 2001, the FS was submitted in August 2001, the PP was submitted in July 2003, and the final ROD 
was signed in October 2003. 

• A final LUC RD was submitted in April 2004 and was approved by U.S. EPA on May 11, 2004, and FDEP on June 12, 2004.  A final 
Interim RA report was submitted on December 28, 2004, and was approved by U.S. EPA on February 8, 2005, and FDEP on 
January 7, 2005. 

• A final OPS Demonstration Report was submitted on November 10, 2005, and was approved by U.S. EPA on August 30, 2006, and 
FDEP on April 7, 2006. 

• Soil sampling was to be conducted every 5 years per the ROD was conducted in July 2009, and results were evaluated as part of 
the Third Five-Year Review Report, which states that soil sampling will be discontinued upon the acceptance of the document.  The 
Five-Year Review was accepted on September 8, 2011. 

 
Upcoming and Ongoing Activities: 
• Discussions regarding the current LUC boundaries, groundwater flow in the surrounding area and monitoring well results are 

ongoing.  The monitoring well network was expanded during the July 2013 sampling event.  During the August 2013 BCT meeting, 
it was decided the CEF-045-06S would be replaced and an additional dowgradient well would be installed.  These two new wells 
will be included in the next sampling event. 

• Annual groundwater monitoring is ongoing.  The next monitoring event is scheduled for July 2014, and is the Comprehensive Five-
Year event.  

• Site 45 will be included in the 4th Five-Year Review, due September 1, 2016. 
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Table 1-1 
Installation Restoration Program 

Site 
No. 

Operable 
Unit (OU) 

Site 
Name/

Size 
Period of 
Operation Waste Type Sources Remedial Action Objective 

49 

OU 5 Skeet 
Range 

1965 to 
1998 PAHs and metals 

Recreational skeet 
shooting generated 
clay pigeons and lead 
shots. 

Prevent unacceptable risk from exposure to soil with 
concentrations of PAHs and lead in excess of FDEP 
residential SCTLs.  Address the potential risk of 
transfer of organic and inorganic contamination from 
soil to groundwater from soil with concentrations that 
exceed FDEP SCTLs for leachability. 

• Initial investigation began in 1999.  Soil sampling indicated PAH and lead soil contamination.  Additional soil sampling from 1999 to 
2001 was conducted to delineate the extent of contamination. 

• A draft EE/CA was prepared in August 2001 to evaluate alternatives for site remediation.  The final EE/CA was submitted in 
February 2002. 

• An Action Memorandum for soil removal was submitted in May 2002 and the remedial excavation, which began in August 2002, 
was completed at the end of December 2003.  The delay was because of flooding over parts of the site. 

• A NFA ROD was signed in September 2006. 
 

Upcoming and Ongoing Activities: 
• None. 

57 

OU 9 

Flight 
Line 
Building 
824A & 
Day 
Tank 1 
Area 

1957 to 
1999 

BTEX and 
chlorinated 
solvents 

Aircraft ground 
support, specifically, 
BTEX from Day Tank 1 
Area 

Prevent unacceptable risk from exposure to Site 57 
groundwater with concentrations of chlorinated VOCs, 
BTEX, PAHs, and TRPH greater than the cleanup goals 
that are the federal MCLs and FDEP GCTLs.  Restore 
contaminated groundwater concentrations to less than 
cleanup goals, which are the federal MCLs and FDEP 
GCTLs. 

• Initial investigation began in 1997.  In 1999, as part of the MB-18 SAOR, contamination of groundwater with PAHs and chlorinated 
compounds was reported.  Additional well installation and groundwater sampling activities to delineate the extent of contamination 
were conducted in 2000.  Because of the proximity to existing Day Tank 1 wells (Petroleum Program), and because of the presence 
of some common groundwater contaminants (petroleum-related components), it was decided in April 2001 that a comprehensive 
evaluation of groundwater in the entire area was required under the Installation Restoration Program (IRP).  The RI work plan for 
this investigation was submitted in August 2001, and the RI field investigation occurred from September to December 2001. 

• The final RI Report was submitted in August 2002, the final FS report was submitted in October 2002, and the final PP 
recommending LTM with LUCs as the RA for this site was submitted in July 2003. 

• A final ROD was signed in September 2005.  A final RD Work Plan for LTM was submitted in April 2003, and the Year 1 quarterly 
groundwater monitoring events occurred in May 2003, July 2003, October 2003, and January 2004. 

• A final Interim RA report was submitted in May 2007. 
• A final LUC RD was submitted on May 5, 2006, and was approved by U.S. EPA on May 9, 2006.  A final OPS Demonstration Report 

was submitted on August 1, 2006, and was approved by U.S. EPA on August 30, 2006, and FDEP on October 10, 2006. 
• The Year 10 annual sampling event was completed in March 2013. 

 
Upcoming and Ongoing Activities: 
• Annual monitoring is continuing.  The Year 11 annual sampling event is scheduled for March 2014. 
• Site 57 will be included in the 4th Five-Year Review, due September 1, 2016. 
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Table 1-1 
Installation Restoration Program 

Site 
No. 

Operable 
Unit (OU) 

Site 
Name/

Size 
Period of 
Operation Waste Type Sources Remedial Action Objective 

58 

OU 9 

Flight 
Line 
Building 
312 

1957 to 
1999 

BTEX and 
chlorinated 
solvents 

UST, oil/water 
separator, wash rack 
and paint booth 
received waste from 
aircraft maintenance 
activities. 

Prevent unacceptable risk from exposure to Site 58 
groundwater with concentrations of naphthalene and 
TRPH greater than the cleanup goals that are the 
federal MCLs and FDEP GCTLs. Restore contaminated 
groundwater concentrations to less than cleanup 
goals, which are the federal MCLs and FDEP GCTLs. 

• The RI work plan for this investigation was submitted in August 2001, and the RI field investigation occurred in September 2001.  
The final RI report was submitted in August 2002, the final FS report was submitted in October 2002, and the final PP 
recommending LTM with LUCs as the RA was submitted in July 2003. 

• A final ROD was signed in September 2005. 
• A final RD Work Plan for LTM was submitted in April 2003, and groundwater monitoring began in May 2003. 
• A final Interim RA report was submitted on October 13, 2006, and was approved by U.S. EPA on October 31, 2006, and FDEP on 

March 12, 2007. 
• A final LUC RD was submitted on May 5, 2006, and was approved by U.S. EPA on May 9, 2006, and FDEP on May 12, 2006.   
• A final OPS Demonstration Report was submitted on August 1, 2006, and was approved by U.S. EPA on August 30, 2006, and FDEP 

on October 10, 2006. 
• The Year 10 annual sampling event occurred in March 2013. 
 
Upcoming and Ongoing Activities: 
• Annual monitoring is continuing.  The Year 11 annual sampling event is scheduled for March 2014.  
• Site 58 will be included in the 4th Five-Year Review, due September 1, 2016. 
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Table 1-1 
Installation Restoration Program 

Site 
No. 

Operable 
Unit (OU) 

Site 
Name/

Size 
Period of 
Operation Waste Type Sources Remedial Action Objective 

59 

OU 9 

Building
s 
324/184
5 Areas 

1989 to 
present 

Chlorinated 
solvents in 
groundwater 

No source determined.  
Engine Maintenance 
Shack used primarily by 
a Naval subcontractor.    

Prevent unacceptable risk from exposure to 
groundwater with concentrations of chlorinated VOCs 
in excess of their respective FDEP GCTLs.  Restore 
groundwater quality at Site 59 to meet drinking water 
standards based on FDEP classification of the aquifer 
as a potential source of drinking water (Class G-11). 

• A RI Work Plan was submitted in August 2004.  The RI field investigation was initiated in September 2004 and completed in 
September 2005. 

• A final Pilot Study Work plan for bioremediation was submitted on January 11, 2006, and the pilot study was initiated the following 
month.  The pilot study was completed in April 2007. 

• The final RI Report and final FS report were submitted on November 9, 2006 and April 6, 2007, respectively. 
• The final LUC RD was submitted as draft final on May 29, 2009, and was accepted as final on July 1, 2009, by U.S. EPA and on July 

29, 2009, by FDEP. 
• The final RD was submitted on March 24, 2008, and the ROD was signed in April 2008.  
• The full-scale bioremediation system was installed and turned on in November 2008.  Two of the hot spot bioremediation systems 

were shut down in November 2009, and the Hot Spot 2A system was expanded and operated from December 02, 2009, to July 29, 
2010.  The bioremediation system was taken offline on July 29, 2010. 

• The Hot Spot 2A expansion system was fully restarted after the May 23, 2011, event and shutdown prior to the May 2012 event.  
Quarterly sampling in the treatment system area will continue for four quarters after system shut-down.   

• Sampling will continue quarterly in the area of the expansion system for four quarters after May 2012 (through May 2013), and 
semi-annually across the full site.  One semi-annual event will include analysis for natural attenuation parameters along with the 
VOCs analyzed during all rounds. 

• Three additional monitoring wells downgradient of CEF-059-030-053 were installed and sampled in May 2013.   The semi-annual 
event analyzing the VOCs across the site occurred in May 2013.  This event was the final quarterly event post system shut-down. 

 
Upcoming and Ongoing Activities: 

• Next semi-annual sampling event to occur in November 2013. Site 59 will be included in the 4th Five-Year Review, due September 
1, 2016. 

PSC 
51 

-- Golf 
Course 

1950s to 
present 

Pesticides and 
metals 

Golf course.  Limited 
information on 
practices.  Site 
activities are an active 
golf course. 

NA 

• Initial field investigations were conducted to delineate soil contamination and began in April 1999. 
• The groundwater, surface water, and sediment in the streams and ponds were investigated and a Technical Memorandum for NFA 

was submitted in November 1999.  A revised Technical Memorandum recommending NFA at this site was submitted in September 
2003 and approved by the BCT. 

 
Upcoming and Ongoing Activities: 
• None. 
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Table 1-1 
Installation Restoration Program 

Site 
No. 

Operable 
Unit (OU) 

Site 
Name/

Size 
Period of 
Operation Waste Type Sources Remedial Action Objective 

OGC 

OU 12 
Old Golf 
Course 
(OGC) 

1940s to 
1950s 

Pesticides and 
arsenic 

Golf course.  Limited 
information on 
practices.  Site 
activities were an 
active golf course until 
the 1950s. 

NA 

• Initial investigation began in 1993.  Field investigations were conducted between November 1999 and May 2000 to delineate soil 
contamination at the former tee boxes and greens.  

• A final Action Memorandum for soil removal was submitted in July 2000 and 480 tons of soil were excavated and disposed in 
August 2000. 

• A Technical Memorandum for NFA was submitted in August 2001.  An NFA PP was issued in June 2002, and a NFA ROD was signed 
in October 2002. 

 
Upcoming and Ongoing Activities: 
• None. 
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Table 1-2 
Petroleum Program and Munitions Response Program 

Site 
Name 

Site 
Location 

Waste 
Type Sources Remedial Action Objective 

Jet 
engine 
test cell 
(JETC) 
Building 
334 

Adjacent to 
Building 
339  

JP-5 Jet 
Fuel 

Two 20,000-gallon asphalt-coated, steel tanks with corrosion-resistant 
metal piping with cathodic protection installed in 1953 (Tanks 339-TC1 and 
339-TC2). 
 
One 5,000-gallon steel aboveground storage tank (AST) (339-TC3) 
(removed in 1995). 
 
Past releases occurred because of tank overfilling.  In October 1989, efforts 
to perform leak tests on Tanks TC1 and TC2 failed when inadequate seals 
were discovered between the manway covers and tank walls. 

Reduce contaminant 
concentrations in the 
petroleum-impacted soil at the 
site.  Retard plume migration at 
the site.  Protect human health 
and the environment by 
reducing the concentrations of 
hydrocarbons detected at the 
site to target cleanup levels. 

Current Investigative Status: 
• A Preliminary Contamination Assessment (CA) was initiated in December 1990 by ABB Environmental Services, Inc..  United States Corps 

of Engineers conducted a soil investigation in January 1991.  The CA was completed in 1993 and a Contamination Assessment Report 
(CAR) Addendum (CARA) was submitted in March 1994.  A CARA II was submitted in November 1994.  Subsequently, an Alternate 
Procedures Request (APR) for free-product recovery was submitted on August 4, 1995. 

• The Remedial Action Plan (RAP) was submitted on November 22, 1996.  A letter report identifying a variation in soil treatment from 
thermal treatment to biopiles was submitted in July 1997. 

• An Interim Remedial Action (IRA) for soil excavation was completed in September 1997.  Soil removal activities took place during the first 
quarter of FY 1999.  Additional assessment activities were conducted in May and June 2001 using direct push technology (DPT)/mobile 
laboratory followed by installation of permanent monitoring wells to further delineate the plume. 

• The Sampling and Analysis Report Addendum (SARA) was prepared and concluded that two plumes exist on site and that additional soil 
removal was required on the southern side of Building 334.  Two other areas where contaminated soil could not be excavated were 
recommended for institutional controls to prevent exposure. 

• A RAP was recommended to address the contaminated (accessible) soil and groundwater on the site.  The RAP was submitted on 
September 27, 2002.  FDEP issued a response on November 30, 2002, requesting additional information and clarification.  A RAP 
Addendum was submitted on January 20, 2003. 

• The sparge system was started on November 17, 2003.  The Operation and Maintenance Report covering August 1 to October 31, 2006, 
indicated that concentrations in monitored wells were less than GCTLs.  Based on these results, the system was turned off on April 15, 
2007. 

• Quarterly sampling continued through March 2012, and FDEP approved reducing the sampling frequency to semi-annual. 
 

Other Information:  
• Part of Building 339 was demolished and rebuilt in June 1991.  Approximately 137.6 tons of soil was sent to Anderson Columbia for 

incineration. 
• A 200-gallon spill occurred adjacent to Building 339 in July 1995.  Soil was excavated and placed in 55-gallon drums and properly disposed 

offsite. 
 

Upcoming and Ongoing Activities: 
• Semi-annual groundwater monitoring is ongoing.  The 1st Semi-annual 2014 event is scheduled for March 2014. 
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Table 1-2 
Petroleum Program and Munitions Response Program 

Site 
Name 

Site 
Location 

Waste 
Type Sources Remedial Action Objective 

South 
Fuel 
Farm 
(SFF) 

Facility 43, 
south of 
intersection 
of 2nd 
Street and 
"A" Avenue 

JP-5 Jet 
Fuel 

Location of several ASTs, underground storage tanks (USTs), and Earth-
Mounded Tanks (EMTs).  All ASTs were removed in 1995 and all USTs and 
EMTs (except Tank 342-DT) were removed in July 1994. 

Achieve cleanup of 
contaminated areas to levels 
prescribed in Chapter 62-770 
FAC. 

Current Investigative Status: 
• CA was completed in December 1991 and CAR was submitted in July 1992.  Upon review of CAR, FDEP requested additional investigation 

at this site.  Supplemental investigation was completed in July 1995 and CARA was submitted in January 1996. 
• A RAP addendum submitted on October 28, 1996, was approved by FDEP in February 1997. 
• The remedial system (biosparging [BS]) was installed in February 1998 and system start-up activities were completed in March 1998.  The 

remedial system was operating, but not to the satisfaction of the Navy.  Supplemental site investigations and system evaluation were 
completed in November 2002, May 2003, and October 2003. 

• A RAP Addendum documenting the results of the supplemental assessment and recommending modifications to improve the performance 
of the system was submitted on July 1, 2004. 

• A final Technical Memorandum submitted on June 6, 2006, recommended shutting down the BS system and adding bioventing wells to 
address soil contamination.   

• A Post-Active Remediation Monitoring (PARM) work plan was submitted in January 2008.  The PARM Report which covered the events 
from February 2008 through March 2009 was submitted August 17, 2009, recommending further monitoring at select wells. 

• It was decided by the BCT that a Site Assessment Report (SAR) would be appropriate.  The SAR was prepared and submitted August 5, 
2011.  And additional round of sampling event was conducted the week of August 22, 2011, to supplement the SAR, based on FDEP 
comments.  A Draft Final version of the SAR was submitted on December 21, 2011. FDEP review of the SAR is pending. 

 
Upcoming and Ongoing Activities: 
• The 1st semi-annual 2014 groundwater monitoring event is scheduled for February 2014.  An evaluation of the existing system and other 

options will be conducted.   

Truck 
Stand 
Site 

Loop road 
south of 
NFF 

JP-5 Jet 
Fuel 

Used as a loading station for the flightline refueling tank trucks resulting in 
probable spills and soil staining.  The site consists of a control building, a 
pumping station, asphalt and concrete parking area, and a retention pond. 

See NFF 

Current Investigative Status: 
• A preliminary CA was conducted in 1990.  A CA was completed in 1991 and CAR was submitted in May 1992.  Subsequently, CARA was 

submitted in July 1994.  Upon review of CARA, FDEP recommended additional investigation that included monitoring well installation, 
collection of groundwater samples, and advancement of soil borings.  CARA was submitted to FDEP in March 1996.  The CARA II was 
approved by FDEP in April 1996. 

• The Monitoring Only Plan, submitted on December 6, 1996, was approved in February 1997. 
• Additional contaminated soil was removed in August 2000 and a sampling event was performed in March 2000.  The September 2000 

semi-annual groundwater sampling event was postponed because several monitoring wells were destroyed during the source removal 
activities.  The monitoring wells were replaced and the sampling resumed in February 2001, and a report was submitted in April 2001. 

• The April 2001 sampling report recommended that a RAP be prepared.  A supplemental assessment to better delineate the groundwater 
plume began in the fourth quarter of FY 2002, and it was completed in January 2003.  A letter report describing the results was submitted 
in June 2003.  A remedial strategy and remedial system design were prepared for the site as part of the RAP prepared for the NFF Site.  
The RAP, which recommended AS and SVE, was submitted to FDEP in late March 2004. 

• The Truck Stand has been incorporated into the NFF site. 
 
Other Information: 
• An IRA to remove soils saturated with free product was completed in May 1996.  Approximately 1,000 cubic yards of soil were excavated 

and properly disposed offsite.  An RA report was submitted in June 1996. 
 
Upcoming and Ongoing Activities: 
• None. 
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Table 1-2 
Petroleum Program and Munitions Response Program 

Site 
Name 

Site 
Location 

Waste 
Type Sources Remedial Action Objective 

Day Tank 
1 

Northeast 
of Jet Road 

JP-5 Jet 
Fuel 

200,000-gallon interior-lined asphalt-coated steel tank containing JP-5.  
Tank was installed in 1956.  Location of fuel spill in 1981; approximately 
497,000 gallons of JP-5 fuel were spilled because of overfill; approximately 
250,000 gallons were recovered.  

Containment and physical 
removal of free product.   

Current Investigative Status: 
• The CA was completed in 1993 and a CARA was submitted to FDEP in December 1993.   
• An APR was submitted to FDEP in August 1995 to recover free product.  The APR was approved in September 1995.  Per FDEP 

recommendation, five additional wells were installed and sampled in September 1995.  A revised RAP was submitted in January 1997, 
recommending excavation and the installation of a BS/SVE system.   

• Day Tank 1 was removed in December 1999 and the excavation of the soil mound occurred in December 1999 and January 2000.  The 
BS/SVE system has been in place since 2000.  

• Semi-annual groundwater monitoring was conducted in July 2000 and January 2001.  Shortly afterward, it was determined that the 
petroleum plume from Day Tank 1 was co-mingling with a chlorinated solvent plume under investigation near Building 824A.  The BCT 
decided to postpone further groundwater monitoring at Day Tank 1 and expand the scope of the Building 824A (Site 57) to include the 
Day Tank 1 plume area.  The Site 57 investigation also included some free product delineation.   

• At the June 2002 BCT meeting, it was agreed to conduct additional soil delineation outside the original source removal area to address soil 
contamination encountered by the Remedial Action Contractor (RAC).  In August 2002, a flame ionization detector was used to delineate 
soil contamination based on headspace measurements.  In October and November 2002, soil samples were collected from approximately 
80 locations to delineate the extent of contamination.  Additional temporary monitoring wells were installed to confirm the extent of free 
product.  Additional delineation of soil contamination was completed in early September 2003, and excavation of the remaining 
contaminated soil and the free product was completed during the 1st quarter of FY 2004.   

• A SARA was submitted in November 2003, resulting in a removal action being performed during the 1st quarter of FY 2004.  An additional 
soil investigation began in April 2004 resulting in an additional excavation of soil, which was completed in September 2004.  The final 
SARA No. 2 for Day Tank 1, recommending NFA for soil, was submitted on January 30, 2006.  FDEP issued a Natural Attenuation 
Monitoring Plan Approval Order (NAMPAO) on October 19, 2006.   

• A report detailing the disassembly and removal of the BS/SVE system at the site was submitted October 14, 2009. The 2010 semi-
annual events were conducted in March and September 2010, and the associated report was submitted as final on February 16, 2011.  
The latest sampling event was conducted on March 16, 2011.   

• A Uniform Federal Policy-Sampling and Analysis Plan (UFP-SAP) was submitted on March 25, 2011.   
 
Other information: 
• A BS/SVE system was installed by JA Jones/CH2M Hill in 2000.  The system is shut down.  In February 2002, JA Jones began work to 

locate and close the pipeline that exists between Day Tank 1 and the North-South High Speed Refuelers. 
 
Upcoming and Ongoing Activities: 
• Sampling is continuing semi-annually.  The first semi-annual 2014 event is scheduled for March 2014. 
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Table 1-2 
Petroleum Program and Munitions Response Program 

Site 
Name 

Site 
Location 

Waste 
Type Sources Remedial Action Objective 

NFF Area 

Northeast 
corner of A 
Avenue 
and Loop 
Road 

JP-5 
Fuel 

Six 595,000-gallon, interior-lined, asphalt-coated, steel, EMTs (76, 76A 
through 76E).  Tanks 76 and 76A were installed in 1952 and remaining 
tanks were installed in 1954.  In 1987, all tanks were relined and overfill 
protection was installed.  In addition, Tank 76 was equipped with 
automatic shut-off system.  Tank 76E was taken out of service in 1991.  
However, the following spills occurred: 22,772-gallon spill on August 3, 
1987; 913,000-gallon spill on February 10, 1991; and 1,800-gallon spill on 
November 28, 1993. 

Remediate contaminated 
groundwater.  Protect human 
health and the environment by 
reducing the concentrations of 
groundwater contamination at 
the site to GCTLs. 

Initial Remedial Action: 
• Completed installation of a catalytic oxidizer at the NFF site.  Also installed 15 extraction wells.  Nine of these extraction wells were 

connected to the bioslurper unit.  Quarterly groundwater sampling was completed during this reporting period.  Continued free-product 
recovery activities.  The bioslurper system was shut down in April 1998. 

 
Current Investigative Status: 
• CA was completed in 1991.  The CAR was submitted in June 1992.  Supplemental investigation was completed in 1993/94.  Field work 

was conducted in April 1994 to investigate the 1,800-gallon spill.  In July 1994, FDEP recommended additional investigation that was 
completed in 1995.  A CARA was submitted in April 1996.  Supplemental assessment recommended by the BCT was completed in 
November 1996.  The RAP and the revised CARA were submitted in January 1997.  Supplemental soil samples were collected in 
September 1997 and the results were presented in a RAP letter memorandum submitted in November 1997.  Additional soil samples for 
Kerosene Analytical Group parameters were collected in April 1998.   

• The BCT recommended that a pilot study be conducted to evaluate recirculation wells as a viable alternative for groundwater treatment.  
The 1999 recirculation well pilot-scale study showed difficulties in operation of the system.  The technology was eliminated in favor of AS. 

• A RAP Addendum was submitted in August 1999.  This addendum also described the removal of the tanks, earth mound, and soil beneath 
the tanks.  The source removal action began in the 3rd quarter of FY 2000 and was completed in mid-February 2001.  Supplemental 
assessment activities were initiated in July 2001.  These activities included the use of DPT/membrane interface probes followed by 
installation of permanent monitoring wells to evaluate the current conditions and the impact of the source removal activities recently 
conducted at the site.  Monitoring well installation and sampling were completed in February 2003, and the results indicated the need for 
additional wells.  The additional well installation was completed in July 2003. 

• The Supplemental SAR was submitted to the FDEP in October 2003.  A RAP Addendum recommending AS/SVE was submitted to the FDEP 
in late March 2004.  FDEP issued a directive to discontinue AS/SVE system operation on October 24, 2005. 

• A site-wide groundwater sampling event conducted in May 2007 indicated a significant reduction in the size of the groundwater plume.  
An Optimization Study was conducted to evaluate the path forward, and the Optimization Report was submitted in June 2008.  The 
recommendations were approved by FDEP on August 20, 2008.  The AS system was restarted in November 2008 with a reduced number 
of wells operating. 

• The UFP-SAP was submitted on March 25, 2011. 
• The air sparge system was restarted in December 2011, because concentrations rebounded after the system was shut down.  It 

operated with minor down time until it was shut off in August 2012.  Between the May 2012 and August 2012 BCT meetings, the 
system ran for one week and was shut off for one week, as the system was effective with the pulsing of the unit and the cost of 
electricity to run the system is very high. 

• Based on discussions with FDEP and U.S. EPA in July 2012, it was determined that a new downgradient well was required based on 
GCTL exceedances in the downgradient area.  The new well, CEF-076-118D, was installed on October 1, 2012. 

 
Other information: 
• The soil source removal, conducted by JA Jones/CH2M Hill involved the excavation 140,957.03 tons of petroleum-contaminated soil and 

the recycling of 19,550 gallons of free product and petroleum contact water.  The Source Removal Report (SRR) was approved on 
February 22, 2002. 

 
Upcoming and Ongoing Activities: 
• Quarterly sampling is continuing is to continue for four quarters after the system shut down.  The next quarterly sampling event is 

scheduled for December 2013. 
• FDEP identified that sulfate needs to be considered a COC at the site and addressed in future events. 
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Table 1-2 
Petroleum Program and Munitions Response Program 

Site 
Name 

Site 
Location 

Waste 
Type Sources Remedial Action Objective 

Day Tank 
2 

Facility 
342-DT, 
south of 
intersection 
of 2nd 
Street and 
"A" Avenue 

JP-5 fuel 

Several USTs and ASTs were located adjacent to the Day Tank 2 facility.  
In October 1996, free petroleum product was observed in a piezometer 
located south of Day Tank 2.  The release was believed to have been from 
the 200,000-gallon earth mounded, interior-lined, asphalt-coated, steel 
tank or associated piping.  Approximately 29,000 gallons of free product 
were recovered.  Day Tank 2 was taken out of operation in October 1996 
and removed in 1997.  

No RAOs 

Initial Remedial Action: 
• Day Tank 2 was decommissioned in 1996 and was removed in August 1997. 

 
Current Investigative Status: 
• A CA plan was submitted in June 1997.  The field investigation at Day Tank 2 included installation of several monitoring wells, DPT 

groundwater screening points, soil borings, and soil sampling in March 1998. 
• SAR was completed in July 1998. 
• A source removal plan was submitted in October 1998, and the removal action was conducted in November 1998.  Monitoring wells that 

were destroyed during the IRA were replaced and sampled in April 1999.  A report describing the analytical results was completed in May 
1999. 

• Groundwater contamination will be addressed as part of OU 9, Sites 36/37. 
 
Upcoming and Ongoing Activities: 
• None. 

Tank 46 
(Includes 
46R, 
46D, 
46SUL, 
and 
46UL) 

Building 46 
across D 
Avenue 
from the 
Bachelor 
Officers 
Quarters 

Regular 
and 
unleade
d 
gasoline 
and 
diesel 
fuel 

A total of eight leaking tanks: 
- four 2,000-gallon tanks 
- two 10,000-gallon tanks 
- two 6,000-gallon tanks 

Soil remedial action goals for 
Building 46 site-specific COCs 
are listed in Table 2 of the 
University of Florida Soil 
Cleanup Target Level 
Development Web Site.  
Groundwater remedial actions 
goals are listed in Table 1 of the 
University of Florida Soil 
Cleanup Target Level 
Development Web Site.    

Current Investigative Status: 
• A RAP was submitted in March 1999.  This RAP included the design of an AS/SVE System for the remediation of contaminated soil and 

groundwater.  The RAP was revised to use a nutrient-enhanced BS system to remediate the source area and plume in June 2000.  
Installation of the remediation system was completed in January 2001.  The RAC reported contaminated groundwater exceeding GCTLs in 
a perimeter well. 

• A supplemental assessment to delineate this contamination began during the fourth quarter of FY 2002 and was completed in January 
2003.  A letter report describing the results of the investigation was submitted on May 28, 2003. 

• A RAP modification was issued in March 2004 to extend the current system to adequately remediate that part of the groundwater plume 
that was not currently being affected.  The two PHOSter systems (east and west) were removed and were replaced by one BS system in 
the eastern portion of the site. 

• A Remedial Action Optimization Report was submitted in May 2007 to address path forward for two small hot spots with exceedances of 
FDEP Natural Attenuation Default Concentrations (NADCs) for naphthalene and methyl tertiary butyl ether.  The Optimization Report 
recommended redirecting flows to these two hotspots and bringing the west side BS system offline.  In January 2008, FDEP approved 
discontinuing use of the west system. 

• Both systems were removed from the site on January 31, 2008.  A new AS system was installed on the eastern side of the site on 
September 17, 2008.  The AS system was shut down in December 2009. 

• A final UFP-SAP was submitted on March 25, 2011. 
 
Upcoming and Ongoing Activities: 
• Semi-annual monitoring is on-going, and the 1st semi-annual event is scheduled for March 2014. 
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Table 1-2 
Petroleum Program and Munitions Response Program 

Site 
Name 

Site 
Location 

Waste 
Type Sources Remedial Action Objective 

North-
South 
Apron 
Plume 
(NSAP) 

East of 
Building 
815 on 
eastern 
edge of 
north-south 
flightline 
apron 

Unknow
n 

Possible leakage from storm sewers or downward migration of an 
upgradient plume from an unknown site. No RAOs 

Current Investigative Status: 
• Earlier investigations indicated that Volatile organic compounds (VOCs) were present in the groundwater at concentrations that exceeded 

FDEP GCTLs.  Additional assessment activities conducted between November 1999 and November 2000 confirmed that VOCs were 
present in the groundwater at concentrations that exceeded GCTLs.  A SAR was submitted recommending implementation of natural 
attenuation monitoring. 

• FDEP issued a NAMPAO in March 2001.  The first three quarterly events indicated that groundwater VOC concentrations continued to 
exceed GCTLs, and the plume appeared to be static, and a supplemental assessment was recommended. 

• The additional assessment began during the fourth quarter of FY 2002.  A letter report was submitted on January 14, 2003, 
recommending natural attenuation monitoring. An FDEP response, issued on May 2, 2003, requested additional assessment to delineate 
the vertical extent of contamination.  The installation and sampling of additional wells was completed in July 2003, and a second 
supplemental assessment letter report was submitted to FDEP in December 2003.  FDEP issued a response on January 30, 2004, 
requesting additional sampling. 

• The Navy issued a Scope of Work for the additional sampling on July 20, 2004, and the sampling was completed on March 24, 2005.  A 
Supplemental Assessment Letter Report was issued in August 2005 and approved by FDEP in September 2005.  A new groundwater 
monitoring program began on July 7, 2006. 

• A final UFP-SAP was prepared for the site, and submitted on April 12, 2010, and monitoring is ongoing. 
• Monitoring frequency was changed to annual after the January 2012 event. 
• Year 8 annual sampling was conducted in January 2013, and a confirmatory sampling event was recommended to be performed in 

July 2013 to confirm that levels of benzene were detected less than its GCTL and FDEP approved the recommendation. 
 

Upcoming and Ongoing Activities: 
• The most recent sampling event was conducted in July 2013.  Results showed no exceedances at any of the wells for the second 

consecutive sampling event, so a Site Rehabilitation Completion Report will be submitted to the FDEP to obtain a Site Rehabilitation 
Completion Order. 
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Table 1-2 
Petroleum Program and Munitions Response Program 

Site 
Name 

Site 
Location 

Waste 
Type Sources Remedial Action Objective 

Building 
82/ Tank 
G-82 

Eastern 
side of 
Building 82 
on western 
edge of 
north-south 
flight line 
apron 

 Remaining contaminated soil next to Building 82 removed in 2000.  No RAOs 

Current Investigative Status: 
• A site investigation was conducted from October 1999 to July 2000.  Petroleum contaminants were detected in the soil and groundwater.  

A total of 148.1 tons of contaminated soil were removed and approximately 49 yards of contaminated soil were left in place because of 
physical obstructions. 

• A groundwater Monitoring Only Natural Attenuation (MONA) proposal was recommended to begin after the excavation was completed.  
On April 18, 2002, additional subsurface soil samples were collected for TRPH Subclassification Evaluation to determine if the 
contaminated soil left in place required excavation.  All results were less than FDEP Industrial SCTLs; therefore, the soil was left in place 
and land use controls (LUCs) were put in place. 

• A Monitored Natural Attenuation (MNA) Work Plan was submitted in May 2008; MNA monitoring began in July 2008, and sampling was 
performed quarterly.  Sampling was changed to semi-annual frequency after the Year 1 Fourth Quarter Report. 

• A final UFP-SAP was prepared for the site, and submitted on April 12, 2010. 
 
Upcoming and Ongoing Activities: 
• Semi-Annual sampling is continuing.  The Year 6, 1st semi-annual event is scheduled for October 2013. 

BP Wells 

Southeast 
of Building 
880 on 
western 
edge of the 
north-south 
flightline 
apron 

 ASTs in secondary containment and an associated Oil-Water Separator 
(OWS).  No RAOs 

Current Investigative Status: 
• A groundwater investigation was conducted in 1999.  The results from the 1999 investigation indicated that COCs in groundwater 

exceeded GCTLs in two monitoring wells.  Additional assessment activities were conducted in February 2000.  The SAR submitted in 
August 2000 indicated that groundwater had been impacted by VOCs.  In response to the SAR, FDEP issued a NAMPAO. 

• The Navy gave approval to conduct a treatability study at this site using In-Situ Subnerged Oxygen Curtain (iSOC) technology.  The iSOC 
system was installed and began operation in October 2002 after a baseline groundwater sampling event was conducted.  The Fourth 
Quarter Monitoring and Annual Treatability Study Evaluation Report, recommending that the treatability study be discontinued, was 
approved June 2004. 

• Natural Attenuation Monitoring Plan (NAMP) and an MNA Work Plan were submitted in May 2008, MNA monitoring began in July 2008. 
• A final UFP-SAP was prepared for the site, and submitted on April 12, 2010. 

• It was decided by the BCT that a chemical injection (ORC Advanced
®

) event would take place at BP Wells to address the NADC 
exceedances. 

• Semi-annual monitoring is on hold. The ORC Advanced
®

 injection was conducted in November 2011, and the 1st Post 

construction/ORC
®

 injection sampling event was conducted in May 2012.  The 2nd Post construction/ORC
®

 injection sampling event 
was conducted in December 2012. 

• The 3rd Post construction/ORC
®

 injection sampling event was conducted in June 2013. 
 

Upcoming and Ongoing Activities: 
• The 4th Post construction/ORC

®
 injection sampling event is scheduled for December 2013. 
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Table 1-2 
Petroleum Program and Munitions Response Program 

Site 
Name 

Site 
Location 

Waste 
Type Sources Remedial Action Objective 

Ocala F-
18 Crash 
Site 

In Ocala 
National 
Forest 
approx. 82 
miles south 
of Cecil 
Field and 
approx. 22 
miles 
southeast 
of Ocala, 
Florida 

Jet Fuel Past releases due to crashed F-18 Jet No RAOs 

Current Investigative Status: 
• In June 1994, a Navy F-18 jet crashed in the Ocala National Forest. 
• A site assessment and initial RA were conducted.  A MONA plan was submitted in April 1998 requiring quarterly monitoring. 
• Based on the new sampling data, a revised MONA was proposed with new milestone objectives for different COCs and different wells, 

and the MONA was approved in October 2005. 
• A supplemental soil sampling event was to be conducted in the area around the source well because February 2008 concentrations of 

benzene, naphthalene, 1-methylnaphthalene, and 2-methylnaphthalene exceeded end of Year 3 action levels specified in the NAMPAO.  
The Year 4 event was conducted in March 2009 and the supplemental soil sampling was conducted concurrently. 

• It was decided by the BCT that semi-annual sampling would be appropriate for this site to monitor for seasonal fluctuations.  The first 
semi-annual, Year 7 sampling event was conducted August 22, 2011, and the associated report was submitted on November 30, 2011. 

 
Upcoming and Ongoing Activities: 
• Semi-annual sampling is ongoing.  The Year 9, 1st semi-annual event is scheduled for February 2014. 

Building 
81, 
Tanks 81 
A, B, and 
C 

Next to 
former 
locations of 
Building 
81, near 
PCA 25 

Gasoline Tanks 81 A, B, and C No RAOs 

Current Investigative Status: 
• The 2002 SAR identified shallow groundwater contamination and concluded that soil contamination was adequately addressed by previous 

source removals in the area.  The SAR recommended implementation of a groundwater monitoring program and groundwater use 
restrictions.  A NAMP was signed by FDEP on October 1, 2002. 

• The Supplemental Site Assessment Letter Report recommended that additional wells be installed to delineate shallow and intermediate 
groundwater contamination.  Based on sampling results, preparation of a revised NAMP and continuation of the quarterly monitoring 
program was recommended.  The revised NAMP was submitted on November 21, 2007. 

• A UFP-SAP was prepared for the site and submitted in July 2010 and monitoring is ongoing based on the SAP. 
• A work plan to install a downgradient well from CEF-081-26I was submitted in April 2013 and is pending approval.  Year 3, 2nd Semi-

annual sampled occurred in April 2013. 
 

Upcoming and Ongoing Activities: 
• Long-term monitoring is continuing, with the sampling frequency being semi-annual.  The Year 3, 2nd semi-annual event is scheduled for 

October 2013.  
• A Supplement Site Assessment Report is in progress for this site. 
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Table 1-2 
Petroleum Program and Munitions Response Program 

Site 
Name 

Site 
Location 

Waste 
Type Sources Remedial Action Objective 

Building 
271 

To the 
west and 
east of 
Bldg 271. 

Gasoline Four USTs and 2 OWSs 

No further remedial action is 
planned for soil.  For 
groundwater: retarding plume 
migration at the site.  Protecting 
human health and the 
environment by reducing the 
concentrations of hydrocarbons 
detected at the site to target 
cleanup levels. 

Current Investigative Status: 
• A RAP was submitted in September 2002 to the FDEP and a RAP Addendum was submitted to the FDEP in January 2003.  AS was 

selected as the remedial alternative.  The AS system was installed from September to November 2003, and commenced operation on 
November 17, 2003. 

• The system was put back online, and quarterly sampling is ongoing.  The system was taken offline in September 2008. 
• A draft UFP-SAP was submitted to the BCT in August 2010. 
• In June 2012, based on the Final 2011 Groundwater Monitoring Report for Building 271, FDEP recommended additional evaluation of 

the site.  The results of the additional assessment may be used in support of a future RAP for the site. 
 
Upcoming and Ongoing Activities: 
• Quarterly sampling is ongoing.  The fourth quarter 2013 event is scheduled for December 2013. 

Hangar 
815 
Wash 
Rack 

North of 
Building 
815, South 
of Building 
1845 

Wash 
water, 
petroleu
m 
products 

Wash Rack No RAOs 

Current Investigative Status: 
• A SAR for the site, now designated building 815 Wash Rack Area, was submitted in August 2000 and identified TRPH and naphthalene 

groundwater contamination at the site.  MONA was recommended based on the results of the SAR.  Semi-annual monitoring began in 
January 2001. 

• The site was transferred to the IRP to be addressed with Site 59, but was  transferred back to the Petroleum Program based on 
discussions at the September 2007 BCT Meeting. 

• A SAR Addendum was recommended during the September 2007 BCT meeting and was submitted to FDEP on May 20, 2008. 
• A NAMPAO was issued on November 16, 2008, and a final UFP-SAP was submitted on April 12, 2010. 
• Sampling frequency was changed from semi-annual to annual as agreed upon at the November 15, 2011, BCT meeting and with FDEO 

approval of the second Semi-Annual, Year 3 Groundwater Monitoring Report. 
 

Upcoming and Ongoing Activities: 
• Annual sampling is ongoing.  The Year 6 annual event is scheduled for January 2014. 
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Table 1-2 
Petroleum Program and Munitions Response Program 

Site 
Name 

Site 
Location 

Waste 
Type Sources Remedial Action Objective 

Building 
365 
Munitions 
Response 
Area 
(MRA) 

On the 
Northweste
rn edge of 
the North-
South 
Flightline 
 

Unexplo
ded 
ordnanc
e (UXO) 

Munitions discarded by unknown persons. No RAOs 

• Munitions were first identified at the Site in September 2004.  A Munitions Response Team visited the site and talked with one of the 
responding Florida Air National Guard Explosives Ordnance Disposal (EOD) Technicians.  An Explosives Safety Submission (ESS) was 
submitted in October 2004 and approved by the Department of Defense Explosives Safety Board (DoDESB) in November 2004.  The initial 
mag and dig operation was conducted in December 2004, and it was determined that the area needed to be expanded.  The area was 
expanded according to a Work Plan submitted in February 2005 and MRP investigations continued. 

• Munitions response on 28.5 acres completed to date. 
• Munitions response fieldwork started in November 2011 and completed on December 5, 2011.  No munitions and explosives of concern 

(MEC) items were found in periphery grids.  The MEC items that were recovered during fieldwork activities are currently stored in a 
magazine at Hanger 860 and are scheduled to be disposed of by demolition in April 2012.  The After Action Report was submitted in June 
2013. 

 
Upcoming and Ongoing Activities 
•  None. 

Hangar 
860 MRA 

On the 
Northweste
rn edge of 
the East-
West 
Flightline 

UXO Munitions discarded by unknown persons. No RAOs 

• Temporary storage of munitions is reported to have taken place at the Building 865 Facility. 
• A possible MEC item was first identified in the MRA in February 2005 during a visual site survey for an upcoming construction project.  

Munitions response has continued since in various investigations. 
• Munitions response on 44.5 acres completed to date. 
• Field work started in November 2011.  MEC was found in periphery grids; therefore, additional munitions response is required to the west 

and south of current MRA. The MEC items that were recovered during fieldwork activities are currently stored in a magazine onsite and 
are scheduled to be disposed of by demolition in April 2012.   

• A Work Plan was submitted in July 2013 
 

Upcoming and Ongoing Activities 
• Supplemental Field Work is scheduled for February 2014.   
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2.0 ACTIVITIES PERFORMED DURING THE PREVIOUS QUARTER 
2.1 Field Work 
The following field activities were conducted during the third quarter of CY 2013. 

 
IR Program 
• OU 2, Site 5 — long-term groundwater monitoring event, annual Year 16 

• OU 2, Site 17 — long-term groundwater monitoring event, annual Year 17 

• OU 7, Site 16 — long-term groundwater monitoring event, annual Year 15 

• OU 8, Site 3 — long-term groundwater monitoring event, 4th quarter Year 15 

• OU 9, Sites 36 & 37 — long-term groundwater monitoring event, 2nd semi-annual Year 13 

• OU 10, Site 21 — long-term groundwater monitoring event, 2nd semi-annual Year 13 
• OU 11, Site 45 — long-term groundwater monitoring event, annual Year 12 

• OU 11, Site 45 — installation of two new wells, abandonment of one well 

 
MRP 
• None 
 

Petroleum Program 
• Ocala Crash Site — long-term groundwater monitoring event, 1st semi-annual Year 9 
• North-South Apron — long-term groundwater monitoring event, 2nd semi-annual Year 8 

• JETC — long-term groundwater monitoring event, 2nd semi-annual 2013 

• Building 271 — groundwater monitoring event, 2nd quarter 2013 

• Building 46 — long-term groundwater monitoring event, 2nd semi-annual 2013 

• NFF — groundwater monitoring event, 3rd quarter 2013 

• South Fuel Farm — long-term groundwater monitoring event, 2nd semi-annual Year 2 

 
3.2 Deliverables 
The following deliverables were submitted during the third quarter of CY 2013. 

 

IR Program 
• OU 1, Sites 1 & 2 — draft Groundwater Monitoring Report, annual Year 16 

• OU 9, Site 36 & 37 — draft Groundwater Monitoring Report, 1st semi-annual Year 13 

• Final Quarterly Site Management Plan Report (3rd Quarter CY13 Report) 

• Draft Annual Site Management Plan Report (CY2014) 

• Draft HSWA Permit Application 
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MRP 
• OU 5, Site 15 — Finding of Suitability to Transfer Final 

• OU 5, Site 15 — Munitions Removal Completion Report, Response to Comments 

• Hangar 860 Work Plan 
 

Petroleum Program 
• 81 A, B, and C — Groundwater Monitoring Report, 2nd Semi-annual Year 3 

• Building 82, Tank G82 — Groundwater Monitoring Report, 2nd Semi-Annual Year 5 

• North Fuel Farm — Response to Comments to Long-Term Monitoring (LTM) report for 2012 

 

2.3 Meetings 
The following meetings were held during the third quarter of CY 2013: 

 

Partnering Meeting August 13-14, 2013 

Tier II presentation for Cecil Field September 18, 2013 
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3.0 UPCOMING ACTIVITIES SCHEDULED FOR THE CURRENT QUARTER 
3.1 Field Work 
The following field activities are scheduled to be conducted during the fourth quarter of CY 2013. 

 
IR Program 
• OU 8, Site 3 — long-term groundwater monitoring event, Year 16, Quarterly 

• OU 9, Site 59 — long-term groundwater monitoring event, Year 5, 1st Semi-Annual 

 
MRP 
• None 
 

Petroleum Program 
• Tank 81 A, B, and C — long-term groundwater monitoring event, Year 4, 1st semi-annual 

 

• Building 82, Tank G82 — long-term groundwater monitoring event, Year 6, 1st semi-annual 

 
• BP Wells — long-term groundwater monitoring event, 4th Post-Oxygen Release Compound 

(ORC®) injection 
 

• Building 271 — long-term groundwater monitoring event, 3rd Quarter 2013 

 
 

3.2 Deliverables 
The following deliverables are scheduled to be submitted during the fourth quarter of CY 2013. 

 

IR Program 
• OU 2, Site 5 — Draft Groundwater Monitoring Report, annual Year 16 

• OU 7, Site 16 — Draft Groundwater Monitoring Report, annual Year 15 

• OU 10, Site 21 — Draft Groundwater Monitoring Report, annual Year 13 

• OU 8, Site 3 — Draft Systems Installation Completion Report 

• OU 9, Sites 36 & 37 — Final Groundwater Monitoring Report, 1st semi-annual Year 10 

• OU 9, Sites 36 & 37 — Final Groundwater Monitoring Report, 2nd semi-annual Year 10 

• OU 9, Sites 36 & 37 — Final Groundwater Monitoring Report, 1st semi-annual Year 11 

• OU 9, Sites 36 & 37 — Final Groundwater Monitoring Report, 2nd semi-annual Year 11 

• OU 9, Sites 36 & 37 — Final Groundwater Monitoring Report, 1st semi-annual Year 12 

• OU 9, Site 57 — Draft Groundwater Monitoring Report, annual Year 10 
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• OU 9, Site 59 — Final Groundwater Monitoring Report, annual Year 3 

• OU 9, Site 59 — Draft Groundwater Monitoring Report, 1st semi-annual Year 5 

• OU 9, Site 59 — Draft Groundwater Monitoring Report, annual Year 5 

• OU 11, Site 45 — Final Groundwater Monitoring Report, annual Year 10 

• OU 11, Site 45 — Final Groundwater Monitoring Report, annual Year 11 

• OU 11, Site 45 — Final Groundwater Monitoring Report, annual Year 12 

• Final Quarterly Site Management Plan Report (4th Quarter CY13 Report) 

• Final Annual Site Management Plan Report (CY2014) 
 

MRP 
• None 

 

Petroleum Program 
• South Fuel Farm — Groundwater Monitoring Report, Year 2, 2nd semi-annual 

• Ocala Crash Site — Groundwater Monitoring Report, Year 9, 1st semi-annual 

• Tanks 81 A, B, and C — Supplemental Site Assessment Report 

 
3.3 Meetings 
The following meetings are scheduled to be held during the fourth quarter of CY 2013: 

 

Partnering Meeting: November 5, 2013 

 

3.4 Schedule Adherence 
The Navy has primary responsibility for developing and implementing the SMP, and for administration 

and schedule adherence through the execution of the NAVFAC’s IR Program. 

 

The following changes to the schedule presented in the SMP for CY 2013 and subsequent quarterly 

updates are anticipated at this time: 

 
IR Program 
• The schedules for the submission of the Calendar Year (CY) 2013Annual Update to Final 

Uniform Federal Policy (UFP)-Sampling and Analysis Plan (SAP)  — Sites 1 and 2, 32, 36 and 

37, 45, and 59 for Long Term Monitoring (LTM) at IR Sites; and the CY 2013 Annual Update to 

final UFP-SAP for LTM at IR Sites 3, 5, 16, 17, 21, 57, and 58 have been extended to 

incorporate various changes to the sampling programs.  
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• The schedule for the submission of the Final Site 5 Year 15 Groundwater Monitoring Report has 

been extended due to an extended period required to complete the final document and the 

need for appropriate time in regulatory review for FDEP. 

 
• The schedule for the submission of the Final Site 21 Year 12 Groundwater Monitoring Report 

has been extended due to an extended period required to complete the final document and the 

need for appropriate time in regulatory review for FDEP. 

 

• The schedule for the submission of the Final Site 3 Year 14 Groundwater Monitoring Report has 

been extended due to an extended period required to complete the final document and the 

need for appropriate time in regulatory review for FDEP. 
 

• The schedule for submission of the Final Site 45 Year 10 Annual Groundwater Monitoring Report 

has been extended due to an extended period required to complete the final document and the 

need for appropriate time in regulatory review for FDEP. 

 

• The schedule for submission of the Final Site 59 Year 3 Annual Groundwater Monitoring Report 
has been extended due to an extended period required to complete the final document and the 

need for appropriate time in regulatory review for FDEP. 

 

• The schedule for submission of the draft Site 59, 1st Semi-Annual Groundwater Monitoring 

Report has been extended due to a need for additional time required for submittal. 

 
• The schedule for submission for the draft Site 59 Year 5 Annual Groundwater Monitoring Report 

has been extended until the Site 59, 1st Semi-Annual Report has been submitted. 

 

• The schedule for the submission of the final Sites 36 and 37 Year 12 Groundwater Monitoring 

Report has been extended due to an extended period required to complete the final document 

and the need for appropriate time in regulatory review. 
 
Petroleum Program 

The schedules for the submission of the following have been extended: CY2013 Annual Update to the 

UFP-SAP for Petroleum Sites:  JETC, NFF, Day Tank 1, Building 46, and Building 271.  

These submissions have been extended to incorporate various changes to the sampling programs.. 
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